

As of 10/30/2017

HP Enterprise Services, LLC - Contract No: NNX11AA01C		
Modification Number	Date	Subject
Base	12/27/10	Agency Consolidated End-User Services (ACES)
Mod 001	1/31/11	Suspension of performance due to receipt of Protest B-404724.
Mod 002	4/20/11	The purpose of this modification is in response to Protest B-404724 and, reference Contract Phase-In start date for Wave 1.
Mod 003	6/3/11	The purpose of this modification is to incorporate the contractual schedule changes.
Mod 004	6/23/11	The purpose of this modification is to incorporate one (1) approved Infrastructure Proposal, Microsoft Enterprise License Bridge Proposal.
Mod 005	8/6/11	The purpose of this modification is to (1) initiate the ACES Product Catalog (APC) before the contractual start date of November 1, 2011, for the purpose of augmenting ordered seats, and (2) clarify payments options for ordered "B" seats, during the phase-in period.
Mod 006	8/24/11	The purpose of this modification is to incorporate the Wireless Mobile Hotspot Services.
Mod 007	9/5/11	The purpose of this modification is to incorporate additional Multi-Function Devices (MFD) and printer product information and CLIN pricing as set forth in Contractor's proposal #UNP-EPO-0001 dated August 26, 2011, and to update Section 6.1, Associate Contractor Agreements.
Mod 008	9/21/11	The purpose of this modification is to incorporate Verizon Cellular Services and CLIN pricing as set forth in contractor's proposal #UNP-EPO-0003-3 dated September 06, 2011.
Mod 009	9/27/11	The purpose of this modification is to incorporate the Ultra Lightweight Laptop Seat and CLIN pricing as set forth in Contractor's proposal dated September 16, 2011.
Mod 010	9/30/11	Funding Only Action
Mod 011	10/19/11	The purpose of this modification is to Update Attachment I-1 Addendum 1, Cross Functional Performance Work Statement, and Remove DRD CF-05, I3P Application Inventory (AI) Report and requirements within Attachment I-02, Data Procurement Document.
Mod 012	10/27/11	Funding Only Action
Mod 013	11/23/11	The purpose of this modification is to remove the Seats Volume Discount and to incorporate the Other Mobile (OM) seat and CLIN pricing as set forth in Contractor's proposal dated November 3, 2011.
Mod 014	12/02/11	Funding Only Action
Mod 015	12/7/11	The purpose of this modification is to incorporate the "M" Smartphone Seat and CLIN pricing as set forth in Contractor's proposal dated November 9, 2011.
Mod 016	12/9/11	Funding Only Action
Mod 017	12/13/11	Funding Only Action
Mod 018	12/15/11	The purpose of this modification is to incorporate two (2) approved Infrastructure Proposals, (A.1) Enhanced System Administration Services – HQ/ITCD Proposal, and (A.2) Enhanced System Administration Services – HQ/Admin.
Mod 019	12/21/11	Funding Only Action
Mod 020	12/22/11	The purpose of this modification is to incorporate the Engineering Workstation and CLIN pricing as set forth in Contractor's proposal dated November 28, 2011.
Mod 021	1/3/12	The purpose of this modification is to incorporate seven (7) approved Infrastructure Proposals, File Services Seat Support – GRC, Dedicated System Administration Services- GRC/R, Dedicated System Administration Services- GRC/D, Dedicated System Administration Services- GRC/BLDG 3, Dedicated System Administration Services- GRC/FT, Dedicated System Administration Services-GRC/H, and Dedicated System Administration Services- GRC/ BLDG 142.
Mod 022	1/4/12	Funding Only Action
Mod 023	1/5/12	The purpose of this modification is to update Data Requirements Description (DRD) for MA-08, Environmental and Energy Consuming Product Compliance Reports and revise Data Requirements Description (DRD) for IT-01, Agency Cellular Seat Detail Report.
Mod 024	1/6/12	Funding Only Action
Mod 025	1/11/12	The purpose of this modification is to incorporate one (1) approved Infrastructure Proposals, Enhanced System Administration Services – HQ/SMD Proposal.
Mod 026	1/12/12	Funding Only Action
Mod 027	1/19/12	Funding Only Action
Mod 028	1/25/12	The purpose of this modification is to incorporate three (3) approved Infrastructure Proposals, (A.1) JSC Purchase of ODIN Assets; (A.2) Enhanced System Administration Services; and (A.3) NSSC SAN Proposal.

Mod 029	1/26/12	Funding Only Action
Mod 030	2/3/12	The purpose of this modification is to incorporate one (1) approved Infrastructure Proposal: (A.1) Dedicated System Administration Support Services for SSC/GPO.
Mod 031	2/6/12	Funding Only Action
Mod 032	2/14/12	The purpose of this modification is to incorporate three (3) approved Infrastructure Proposals: (A.1) Dedicated Support Services for MSFC/XP; (A.2) Dedicated System Administration Services for MSFC/NEACC; and (A.3) Enhanced System Administrator Services for HQ/COOP.
Mod 033	2/14/12	Funding Only Action
Mod 034	2/15/12	Funding Only Action
Mod 035	2/24/12	Add DSA Support @ LaRC; Add DSA Service and Move Support @ MSFC; Add DSA Services @ SSC; Add Move Support @ HQ
Mod 036	2/28/12	Funding Only Action
Mod 037	3/2/12	Funding Only Action
Mod 038	3/12/12	The purpose of this modification is to incorporate the following: Incorporate five (5) approved Infrastructure Upgrade Proposals (IUPs).
Mod 039	3/14/12	Funding Only Action
Mod 040	3/19/12	The purpose of this modification is to incorporate the following: Add International Cellular Service
Mod 041	3/20/12	Funding Only Action
Mod 042	3/23/12	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUPs), (A.1) Move Support –KSC/GSD&O, LX and (A.2) ELVIS II Computer Seat Installation - KSC
Mod 043	3/26/12	The purpose of this modification is to incorporate the USA Mobility Paging Services and CLIN pricing
Mod 044	3/26/12	Funding Only Action
Mod 045	4/3/12	The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposals (IUPs), (A.1) JSC Software and Support Purchases, (A.2) Enhanced System Administration HQ/SW Librarian, and (A.3) Move Support II – KSC/GSD&O LX
Mod 046	4/4/12	Funding Only Action
Mod 047	4/10/12	Funding Only Action
Mod 048	4/16/12	As a result of the discussions related to the revised ACES phase-in approach and deployment schedule, NASA and the Contractor (HPES) mutually agree to incorporate the following changes to the contract as complete and equitable adjustments to the prices and terms of the contract.
Mod 049	4/18/12	The purpose of this modification is to incorporate the following: Extend I 25797: ELVIS II Computer Seat Installation - KSC: The purpose of this modified IUP is to expand the services initially proposed under and covered in Modification #42.
Mod 050	4/20/12	Funding Only Action
Mod 051	4/25/12	The purpose of this modification is to incorporate the following: 1. Incorporate two (2) approved Infrastructure Upgrade Proposals (IUPs), (A.1) Enhanced System Administration Support – GSFC/JPSS and (A.2) DFRS Purchase of ODIN Assets.
Mod 052	4/26/12	Funding Only Action
Mod 053	5/1/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposals (IUPs), (A.1) Dedicated Support Services – NSSC/KACE.
Mod 054	5/3/12	Funding Only Action
Mod 055	5/8/12	The purpose of this modification is to incorporate the Contract Enhancement - Verizon Push-to-Talk Service and CLIN pricing as set forth in Contractor's proposal dated March 30, 2012.
Mod 056	5/9/12	Funding Only Action
Mod 057	5/11/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Move Support – GRC/GEISS IT.
Mod 058	5/22/12	The purpose of this modification is to incorporate the following: Extend 25797: ELVIS II Computer Seat Installation - KSC: The purpose of this modified IUP is to expand the services initially proposed under and covered in Modification #42.
Mod 059	5/22/12	Funding Only Action
Mod 060	5/24/12	Funding Only Action
Mod 061	5/30/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) ProofPoint Privacy Module Pilot – Phase I
Mod 062	6/1/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Domain Controllers - JSC/MCC
Mod 063	6/8/12	Funding Only Action

Mod 064	6/15/12	Funding Only Action
Mod 065	6/21/12	Funding Only Action
Mod 066	7/3/12	The purpose of this modification is to incorporate the following: Extend 15009 Dedicated Move Support Services – MSFC/AS21 : The purpose of this modified IUP is to expand the services initially proposed under and covered in Modification #35. This will provide full-time Dedicated Support Services at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC. Also to provide the support of a third Junior Technician and use of a second van for the period February 15 – June 29, 2012.
Mod 067	7/6/12	Funding Only Action
Mod 068	7/16/12	Funding Only Action
Mod 069	7/17/12	Funding Only Action
Mod 070	7/23/12	Funding Only Action
Mod 071	7/25/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) DAR Expedited Deployment – NSSC at a Firm Fixed Price (FFP).
Mod 072	7/27/12	Funding Only Action
Mod 073	8/3/12	Funding Only Action
Mod 074	8/6/12	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) NSSC Early Tech Refresh at a Firm Fixed Price (FFP) and (A.2) JSC Software and Support Purchase at a Firm Fixed Price (FFP).
Mod 075	8/9/12	Funding Only Action
Mod 076	8/16/12	Funding Only Action
Mod 077	8/20/12	Funding Only Action
Mod 078	8/27/12	The purpose of this modification is to incorporate the following: 1. Extend ELVIS II Computer Seat Installation - KSC: The purpose of this modified IUP is to expand the services initially proposed under IUP-ACES-0055 and covered in Modification #42 (and then subsequently noted in Mod #058).
Mod 079	8/27/12	Funding Only Action
Mod 080	8/31/12	Funding Only Action
Mod 081	9/5/12	Funding Only Action
Mod 082	9/14/12	Funding Only Action
Mod 083	9/18/12	Funding Only Action
Mod 084	9/19/12	The purpose of this modification is to incorporate the following: 1. Extend 15009 Dedicated Move Support Services – MSFC/AS21: This proposal Version 1.3 provides the pricing to cover an extension of the proposed services from the currently approved date of August 31, 2012 authorized in Modification #66 through September 30, 2012.  In Contract Mod #35, the purpose of the Infrastructure Upgrade Proposal (IUP) was to provide full-time Dedicated Support Services (2 FTEs) at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC. HPES added the support of a third Junior Technician and use of a second van for the period February 15 – June 29, 2012 as proposed in Version 1.1 and approved.  In Contract Mod #66, HPES provided pricing to extend the period of performance to Aug. 31, 2012 in Version 1.2, which was accepted.
Mod 085	9/19/12	Funding Only Action
Mod 086	9/26/12	Funding Only Action
Mod 087	9/27/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) KSC WINS Server Support at a Firm Fixed Price (FFP).
Mod 088	9/28/12	The purpose of this modification is to incorporate the following: 1. Extend Dedicated System Administration Support – LaRC/COD: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide Dedicated System Administrator (DSA) support at NASA Langley Research Center (LaRC) for the Center Operations Directorate (COD), in accordance with the IUP SOW requirements provided by NASA on October 12, 2011  This proposal Version 2.0 provides the pricing to cover an extension of the proposed services from the currently approved date of September 30, 2012 authorized in Contract Modification #35 on February 24, 2012, through October 31, 2015.
Mod 089	10/2/12	The purpose of this modification is to incorporate the following: 1. Extend Dedicated Move Support Services – MSFC/AS21: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time Dedicated Support Services (2 FTEs) at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC, in accordance with the IUP SOW requirements provided by NASA on December 22, 2011. At NASA's request, HPES added the support of a third Junior Technician and use of a second van for the period February 15 – June 29, 2012 as proposed in Version 1.1 and approved in Contract Mod #35.  Also at NASA's request, HPES provided pricing to extend the period of performance to Aug. 31, 2012 in Version 1.2, which was accepted in Contract Mod #66. Version 1.3 provided the pricing to cover an extension of the services through September 30, 2012, which was approved in Mod #84 on September 19, 2012

		This Version 1.4 proposal extends the move support through October 31, 2012 in response to NASA's request of September 28, 2012, and adjusts the level of effort.
Mod 090	10/3/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Infrastructure Upgrade Proposal – SSC Early Tech Refresh at a Firm Fixed Price (FFP).
Mod 091	10/8/12	The purpose of this modification is to incorporate the following: 1. Extend /Enhanced System Administration Services for HQ - COOP: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide Enhanced System Administration Services (ESA) for NASA Headquarters (HQ) to support its Continuity of Operations Plan (COOP) activities, in accordance with the IUP SOW staff related requirements provided by NASA on January 6, 2012 and approved in Contract Mod #32.  This Version 2.0 HPES has proposed labor and travel to cover the same technical approach for a period of performance of October 1, 2012 through September 30, 2015
Mod 092	10/11/12	1. The purpose of this modification is to incorporate the International Cellular Service and CLIN pricing as set forth in Contractor's proposal dated September 6, 2012 for Contract Years 2-10. 2. In accordance with the Government's acceptance of the Contractor proposal dated September 6, 2012, an updated Attachment I-9 is incorporated into this contract to add fixed unit pricing for International Cellular Service (Table 20 CLINs SS-1 thru SS-25 and footnotes) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged.
Mod 093	10/12/12	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) Infrastructure Upgrade Proposal – Elevated Privileges (EP) Provisioning Support – SSC at a Firm Fixed Price (FFP) of and (A.2) Infrastructure Upgrade Proposal – LaRC Early Tech Refresh– LaRC at a Firm Fixed Price (FFP).
Mod 094	10/26/12	Funding Only Action
Mod 095	10/31/12	The purpose of this modification is to incorporate the following: 1. Extend Enhanced System Administration Services – HQ/ITCD: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide one full-time equivalent (1 FTE) Enhanced System Administration Services at NASA Headquarters (HQ) Information Technology Communication Directorate (ITCD) organization.  This proposal Version 2.0 provides the pricing to cover an extension of the proposed services from the currently approved date of October 31, 2012 authorized in Contract Modification #18 on December 15, 2011, through October 31, 2015.
Mod 096	11/1/12	The purpose of this modification is to incorporate the following: 1. Extend Enhanced System Administration – HQ/SMD: The purpose of this Infrastructure Upgrade (IUP) is to provide one full-time equivalent (1 FTE) Enhanced System Administration Services (ESA) at NASA Headquarters (HQ) for the entire Science Mission Directorate (SMD) organization to include priority service for a set of 27 select end users.  This proposal Version 2.0 provides the pricing to cover an extension of the proposed services from the currently approved date of October 31, 2012 authorized in Contract Modification #25 on January 11, 2012, through October 31, 2015.
Mod 097	11/1/12	Funding Only Action
Mod 098	11/8/12	Funding Only Action
Mod 099	11/9/12	Funding Only Action
Mod 100	11/14/12	Funding Only Action
Mod 101	11/19/12	Funding Only Action
Mod 102	11/20/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Infrastructure Upgrade Proposal – Landsat Data Continuity Mission (LDCM) Support – GSFC at a Firm Fixed Price (FFP)
Mod 103	11/21/12	Funding Only Action
Mod 104	11/27/12	Funding Only Action
Mod 105	11/28/12	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Infrastructure Upgrade Proposal – Expedited DAR Encryption – GSFC, at a Firm Fixed Price (FFP)
Mod 106	11/28/12	Funding Only Action
Mod 107	11/30/12	Funding Only Action
Mod 108	12/3/12	1. Extend Dedicated Move Support Services – MSFC/AS21: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time Dedicated Support Services ( ) at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC. In Contract Mod #35, the purpose of the Infrastructure Upgrade Proposal (IUP) was to provide full-time Dedicated Support Services at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC. HPES added the support of a and use of a second van for the period February 15 – June 29, 2012 as proposed in Version 1.1 and approved. In Contract Mod #66, HPES provided pricing to extend the period of performance to Aug. 31, 2012 in Version 1.2. In Contract Mod #84, HPES provided pricing to extend the period of performance to September 30, 2012, in Version 1.3. In Contract Mod #89, HPES Extends period of performance to Oct. 31, 2012 and reduces the level of effort and resources, in Version 1.4. In Contract Mod #96, HPES extended the move support through November 30, 2012 and applied Contract Year (CY) 2 labor rates, in Version 1.5.
Mod 109	12/5/12	1. The purpose of this modification is to incorporate the Upgraded ACES Pager Seat- ZP22 and CLIN pricing as set forth in Contractor's proposal dated November 29, 2012 for Contract Years 1-10. 2. In accordance with the Government's acceptance of the Contractor proposal dated November 29, 2012, an updated Attachment I-9 is incorporated into this contract to add fixed unit pricing for the Upgraded ACES Pager Seat- ZP22 (Table 10 CLINs I-14 thru I-27 and footnotes) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged.

Mod 110	12/7/12	Funding Only Action
Mod 111	12/12/12	Funding Only Action
Mod 112	12/17/12	Funding Only Action
Mod 113	12/18/12	The purpose of this modification is to incorporate the following: 1. Extend Dedicated System Administration Support – LaRC/E5-E6: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide at NASA Langley Research Center (LaRC) for the Exploration & Space Operations Directorate (ESOD), and Flight Projects Directorate (FPD) (E5 and E6), in accordance with the IUP SOW requirements provided by NASA on October 12, 2011 was approved September 30, 2012, authorized in Contract Modification #35 on February 24, 2012. In Contract Mod #88, Version 2.0 provided the pricing to cover an extension of the proposed services from the date of September 30, 2012 through October 31, 2015.
Mod 114	12/19/12	1. The purpose of this modification is to incorporate the International Cellular Service –CLINs for Removing Services - dated November 01, 2012 for Contract Years 2-10. 2. Version 2.3 of this Unsolicited Proposal (UNP) was accepted by NASA in Contract Mod. #92 on October 11, 2012. 3. In accordance with the Government's acceptance of the Contractor proposal dated November 01, 2012, an updated Attachment I-9 is incorporated into this contract to add unit pricing for the International Cellular Service (Table 20 CLINs SS-26 thru SS-28) as shown in the attached replacement Attachment I-9 Pricing Tables 4. All other terms and conditions remain unchanged.
Mod 115	12/19/12	Funding Only Action
Mod 116	12/20/12	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) MSFC Software Maintenance Purchase, at a Firm Fixed Price (FFP) of and (A.2) GSFC Early Tech Refresh- Additional, at a Firm Fixed Price (FFP)
Mod 117	12/21/12	Funding Only Action
Mod 118	12/27/13	Funding Only Action
Mod 119	1/8/13	The purpose of this modification is to incorporate the following: 1. Extend -Headquarters Move Support: The purpose of this Infrastructure Upgrade Proposal (IUP) Version 3.0 is to provide dedicated move support during the time of its building renovations from December 10, 2012 through August 1, 2014. Version 1.0 was accepted by Contract Modification #35 on February 24, 2012. Version 2.0 covered Moves 2 & 3 which was accepted by Contract Modification #66 on July 1, 2012.
Mod 120	1/10/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) JSC Move Support (Bldg. 4S), at a Firm Fixed Price (FFP)
Mod 121	1/14/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) GSFC Early Tech Refresh at a Firm Fixed Price (FFP)
Mod 122	1/18/13	The purpose of this modification is to incorporate the following: 1. Extend Dedicated Support Services for MSFC/XP: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time Dedicated Support Services ( ) at Marshall Space Flight Center (MSFC) for the XP organization at Buildings 4202/4203 and other buildings where XP personnel reside at MSFC.
Mod 123	1/22/13	Funding Only Action
Mod 124	1/28/13	Funding Only Action
Mod 125	1/31/13	The purpose of this modification is to incorporate the following: 1. Incorporate four (4) approved Infrastructure Upgrade Proposals (IUP), (A.1) Early Tech Refresh IUP – GSFC (Singer) at a Firm Fixed Price (FFP) of , (A.2) Dedicated Support – Air Force Contact Records-KSC at a Firm Fixed Price (FFP) of , (A.3) Early Tech Refresh- LaRC (Jan. 2013) at a Firm Fixed Price (FFP) of and (A.4) Early Mobility Upgrade-WFF (Stuchlik) at a Firm Fixed Price (FFP)
Mod 126	2/4/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Vidyo Plugin Support for NASA DMV Pilot, at a Firm Fixed Price (FFP)
Mod 127	2/4/13	Funding Only Action
Mod 128	2/5/13	The purpose of this modification is to incorporate the following: 1. Extend : Support – LaRC/COD: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide (DSA) support at NASA Langley Research Center (LaRC) for the Center Operations Directorate (COD). Version1.0, the Initial proposal was approved under Mod 35. Version 2.0 extended the period of performance through Oct. 31, 2015 and reduced the monthly hours was approved under Mod 88. Proposal Version 2.1 is to increase the level of support from FTE to FTE, beginning February 1, 2013 until October 31, 2015. This incorporates requested support level changes and provides the updated monthly fixed price charge for the requested period of performance. Version 2.2 was needed to provide clarification on pricing within version 2.1.
Mod 129	2/6/13	The purpose of this modification is to incorporate the following: 1. Discontinue – LaRC/D304: The purpose of this Infrastructure Upgrade Proposal (IUP) is to discontinue the - for LARC/D304; affected January 31, 2013. In Mod 35, Version1.0 of the Initial proposal was approved with a POP ending October 31, 2015. With the approval of this Modification, LaRC/D304 request that HPES discontinue the DSA support from Mod 35 as of January 31, 2013 with no costs were incurred after the January 2013 date. 2. Extend : Enhanced System Administration Services – HQ/CSSC: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide ) Enhanced System Administration Services at NASA Headquarters (HQ) for the Communication Support Service Center (CSSC) organization. Version1.1 the Initial proposal with a modified SOW was approved under Mod 28. Under Extend provides the pricing to cover an extension of the proposed services through October 31, 2015.
Mod 130	2/8/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposals (IUP), (A.1) Increased NOMAD Default Mailbox Size Option 2 at a Firm Fixed Price (FFP)
Mod 131	2/8/13	Funding Only Action
Mod 132	2/12/13	The purpose of this modification is to incorporate the following: 1. Extend KSC New Seat Installs-TOSC: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide installation support for the deployment of 121 additional compute seats, 60 monitors, and 93 mobility devices for the Test and Operations Support Contract (TOSC) provider at Kennedy Space Center (KSC).
Mod 133	2/13/13	Funding Only Action

Mod 134	2/15/13	Funding Only Action
Mod 135	2/21/13	The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Mobility Refresh-SSC Feb 2013- 5 Users (Black, Golden, Kelly, Malcom, Cook) at a Firm Fixed Price (FFP) of (A.2) Early Mobility Refresh-KSC (Zari) at a Firm Fixed Price (FFP) and of (A.3) ICAM NCAD Engineering Support at a Firm Fixed Price (FFP)
Mod 136	2/26/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Enhanced System Administration Services – HQ/1 St – Proposal at a Firm Fixed Price (FFP)
Mod 137	2/27/13	Funding Only Action
Mod 138	3/4/13	The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Mobility Refresh-KSC (Henry, Postell, Bundy) at a Firm Fixed Price (FFP) of , (A.2) Early Tech Refresh-MSFC (Feb 2013-5 Users) at a Firm Fixed Price (FFP) of , and (A.3) Early Mobility Upgrade-GRC at a Firm Fixed Price (FFP)
Mod 139	3/5/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Infrastructure Move Support –MSFC at a Firm Fixed Price (FFP)
Mod 140	3/13/13	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1)Early Tech Refresh-NSSC at a Firm Fixed Price (FFP) of and (A.2) JSC Early Tech Refresh at a Firm Fixed Price (FFP)
Mod 141	3/13/13	Funding Only Action
Mod 142	3/15/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Dedicated System Admin –Walk-Up Support – ARC/Code I at a Firm Fixed Price (FFP)
Mod 143	3/19/13	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1) Dedicated System Administration – ARC/Bldg. 200 at a Firm Fixed Price (FFP) of and (A.2) Dedicated System Administration – ARC/Code I at a Firm Fixed Price (FFP)
Mod 144	3/21/13	The purpose of this modification is to incorporate the following: 1. Section 2.8(a) 1852.232-77 Limitation of Funds (Fixed-Price Contract) (MAR 1989) is revised FROM: Of the total price of CLINs identified in NFS Clause 1852.216-78 Firm-Fixed Price, the sum of \$133,802,967.16 is presently available for payment and allotted to this contract. It is anticipated that from time to time additional funds will be allocated to the contract in accordance with the following schedule, until the total price of said items is allocated.
Mod 145	3/25/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Additional Printer – Model C6000/DFRC at a Firm Fixed Price (FFP)
Mod 146	3/26/13	Funding Only Action
Mod 147	3/28/13	The purpose of this modification is to incorporate the following: Incorporate four (4) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Tech and Mobility Refresh-SSC at a Firm Fixed Price (FFP) of (A.2) Second Expedited DAR Encryption – GSFC, at a Firm Fixed Price (FFP) of (A.3) Early Mobility Refresh-MSFC (C Singer) at a Firm Fixed Price (FFP) of (A.4) Early Mobility Refresh-MSFC (Wright) at a Firm Fixed Price (FFP) of and (A.5) Early Mobility Refresh-GRC (Shalkhauser) at a Firm Fixed Price (FFP)
Mod 148	4/03/13	The purpose of this modification is to incorporate the following: The following items were awarded in Modification 147 as part of Early Tech and Mobility Refresh-SSC – Version 1.1 and are hereby being removed.
Mod 149	4/10/13	The purpose of this modification is to incorporate the following: The following items were awarded in Modification 140 as part of Early Tech Refresh-NSSC (Feb 2013-15 users)
Mod 150	4/12/13	The purpose of this modification is to incorporate the following: The following two (2) Infrastructure Upgrade Proposal's (IUP) were awarded in Modification 038 as Dedicated System Administration Services – ARC/JA and Dedicated System Administration Services - ARC/HR and are hereby being de-scoped to include new Period of Performance information : Period of Performance March 1, 2012 through April 12, 2013.
Mod 151	4/12/13	Funding Only Action
Mod 152	4/17/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Tech Refresh-GSFC at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 153	4/18/13	Funding Only Action
Mod 154	4/24/13	Funding Only Action
Mod 155	4/26/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Tech Refreshes – GSFC (April 2013) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 156	4/26/13	Funding Only Action
Mod 157	5/9/13	The purpose of this modification is to incorporate the following: 1. Modify JSC Software Subscription and Support: The purpose of this Infrastructure Upgrade Proposal (IUP) Version is to provide a status on the implementation actions from the previously submitted IUP Versions and which deal with providing quantities of Adobe and Microsoft software subscription and support to JSC in accordance with the IUP requirements provided by NASA. –More-
Mod 158	5/10/13	Funding Only Action
Mod 159	5/21/13	The purpose of this modification is to incorporate the following: 1. Modify : Enhanced System Administration Services – HQ/LeNel: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time. Services at NASA Headquarters (HQ) for support of the LeNel system. –More-
Mod 160	5/21/13	Funding Only Action

Mod 161	5/24/13	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1) SSC WINS Server Support at a Firm Fixed Price (FFP) of and (A.2) SSC Legacy OU Support at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 162	5/28/13	The purpose of this contract modification is to incorporate the below bilateral agreement for credits applied to the monthly NASA HQs Base Services Invoice. These credits will continue until this agreement is modified or terminated by mutual agreement of both parties. –More-
Mod 163	5/28/13	Funding Only Action
Mod 164	5/31/13	The purpose of this modification is to incorporate the following: The following terms was awarded in Modification 161 as part of SSC WINS Server Support and SSC Legacy OU Support- are hereby being canceled in their entirety: - More-
Mod 165	5/31/13	The purpose of this mod is to adjust the End-User Base Services Band 40,000 – 47,499 (CLIN A-14) to 25,000 – 39,999 (CLIN A-27) to reflect the Agency's Modified N2 count for FY13. –More-
Mod 166	6/4/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) KSC Move Support - NE (June 8, 2013) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 167	6/11/13	The purpose of this modification is to incorporate the following: 1. Modify JSC Move Support (Bldg. 4S): The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide dedicated move support NASA JSC for relocating 440 ACES computers within JSC Building 4S for ISS personnel.
Mod 168	6/11/13	Funding Only Action
Mod 169	6/14/13	1. The purpose of this modification is to incorporate ATV calculation formulas for Early Seat Refreshes into Performance Work Statement, Paragraph 3.16 – Early Seat Refresh and to establish a CLIN structure in Attachment I-9 to facilitate future ETRs ordered through the ESRS system. This modification also establishes CLIN C-38b for the HP EliteBook 2170P Ultra Lightweight Laptop that was available for order under CLIN C-38. HPES proposed the HP EliteBook 2170P at NASA's request to provide an alternative Ultra Lightweight Laptop to the Lenovo X220. 2. In accordance with the Government's acceptance of the Contractor proposal Performance Work Statement, Paragraph 3.16 – Early Tech Refresh, the contractor shall invoice the remainder of the Asset Transition Value (ATV) for the existing seat's hardware platform at the time of refresh. Based on this requirement, NASA proposes to modify Performance Work Statement, Paragraph 3.16 of ACES contract NNX11AA01C to capture the agreed upon formula for calculating the Early Tech Refresh (ETR) price for the following ACES seats: computing, cell phone and smart phones, network peripheral seats, T-seats, other mobility seats. NASA also proposes to establish a Contract Line Item Number (CLIN) for early seat refreshes to aid in the tracking and invoicing of such actions.
Mod 170	6/18/13	1. The purpose of this modification is to incorporate the CAD Engineering Workstation Seat – Version dated for Contract Years 2-10. 2. In accordance with the Government's acceptance of the CAD Engineering Workstation Seat – Version dated an updated Attachment I-9 is incorporated into this contract to add unit pricing for the CAD Engineering Workstation Seat (Table 3 "M" Computing Seat CLINs C-47 and C-48) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged.
Mod 171	6/20/13	The purpose of this modification is to incorporate the following: Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) KSC Move Support-LX at a Firm Fixed Price (FFP) of (A.2) Early Tech Refresh-GSFC (Nair) at a Firm Fixed Price (FFP) of and (A.3) Early Tech Refresh-ARC (Agnew) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 172	6/25/13	Funding Only Action
Mod 173	7/2/13	The purpose of this modification is to incorporate the following: 1. The following items were awarded in Modification 171 as part of Early Tech Refresh-ARC (Agnew) – and are hereby being removed. – More-
Mod 174	7/9/13	Funding Only Action
Mod 175	7/15/13	The purpose of this modification is to incorporate the following: Incorporate six (6) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Tech Refresh-KSC (Comstock) at a Firm Fixed Price (FFP) of (A.2) Early Tech Refresh- HQ (Shin) at a Firm Fixed Price (FFP) of (A.3) Early Mobility Refresh-GSFC (July 2013) at a Firm Fixed Price (FFP) of (A.4) Early Mobility Refresh-DFRC (Hernandez) at a Firm Fixed Price (FFP). (A.5) GRC Software Subscription – Discovery at a Firm Fixed Price (FFP) and (A.6) Early Mobility Refresh-HQ (Watkins) at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 176	7/17/13	Funding Only Action
Mod 177	7/25/13	Funding Only Action
Mod 178	8/8/13	The purpose of this modification is to incorporate the following: 1. Modify Enhanced System Administration Services – HQ/Lenel – Proposal The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time at NASA Headquarters (HQ) for support of the Lenel system. Version 1.0, Initial Proposal was accepted in Contract Modification #38 on March 12, 2012 to cover a period of performance ending October 31, 2012. Version 2.0 was accepted in Contract Modification #159 on May 21, 2013 to establish a new period of performance the period of performance June 1, 2013 through October 31, 2015, incorporates an updated SOW, adjusts pricing and removed the TS requirement. –more-
Mod 179	8/9/13	Funding Only Action
Mod 180	8/14/13	The purpose of this modification is to incorporate the following: 1. The following terms were awarded in Modification 135 under A.1) Early Mobility Refresh- SSC Feb 2013 - 5 Users (Black, Golden, Kelly, Malcom, Cook) –and are hereby being canceled in its entirety. –more-
Mod 181	8/14/13	1. The purpose of this modification is to incorporate the Apple Mobile Engineering Workstation Seat– Version 1.1 dated June 19, 2013 for Contract Years 2-10. 2. In accordance with the Government's acceptance of the Apple Mobile Engineering Workstation – Version 1.1 dated June 19, 2013 for Contract Years 2-10, an updated Attachment I-9 is incorporated into this contract to add unit pricing for the Apple Mobile Engineering Workstation Seat (Table 3 "M" Computing Seat CLINs C-49) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged.
Mod 182	8/22/13	1. The purpose of this modification is to incorporate the "M" Smartphone Seat Android Pricing – Version 1.2 dated August 16, 2013 for Contract Years 2-10. 2. In accordance with the Government's acceptance of the "M" Smartphone Seat Android Pricing – dated August 16, 2013 for

		Contract Years 2-10, an updated Attachment I-9 is incorporated into this contract to add unit pricing for Smartphone Seat Android Pricing (Table 8 "M" Computing Seat CLINs GG-5, GG-30 and GG-55) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged.
Mod 183	8/23/13	The purpose of this modification is to incorporate the following: 1. Modify ICAM NCAD Engineering Support – Proposal : The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide of ICAM NCAD Engineering Support for the Identity, Credential and Access Management (ICAM) Program. Version 1.0 was accepted in Contract Modification #135 on February 21, 2013. Under herein extends the period of performance at the current level of effort of from the initial end date of August 31, 2013 to November 30, 2013.
Mod 184	8/23/13	Funding Only Action
Mod 185	8/27/13	1. The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Enhanced Large File Transfer, Version 2.2 at a Firm Fixed Price (FFP) of In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below. – more-
Mod 186	8/29/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Early Tech Refresh-LARC at a Firm Fixed Price (FFP) of In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 187	9/14/13	The purpose of this modification is to incorporate the following: 1. The following item was awarded in Modification 18 and Extended in Modification 95 as part of Enhanced System Administration Services – HQ/ITCD – Proposal Version 2.0 is hereby being canceled with an effective date of June 30, 2013. –more-
Mod 188	9/15/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Data Center Relocation Support – HQ/ITCD at a Firm Fixed Price (FFP) of In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 189	9/6/13	In accordance with Performance Work Statement, Paragraph 4.0 Base Services, "the Contractor shall provide services typically tied to individuals rather than devices to all NASA employees (contractor and civil service) and authorized personnel." Base Services are based on the NASA modified N2 database. –more-
Mod 190	9/9/13	1. The purpose of this modification is to incorporate the "Q-2" in Table 17- ACES Product Catalog for Contract Years 1-10 dated August 2, 2013. 2. In accordance with the Government's acceptance of the Table 17 "Q-2" ACES Product Catalog for Contract Years 1-10, an updated Attachment I-9 is incorporated into this contract to add shipping pricing information for Table 17 ACES Product Catalog ("Q-2" APC shipping) as shown in the attached replacement Attachment I-9 Pricing Tables. 3. All other terms and conditions remain unchanged.
Mod 191	9/10/13	Funding Only Action
Mod 192	9/17/13	The purpose of this modification is to incorporate the following: Incorporate one (1) approved Infrastructure Upgrade Proposal (IUP), (A.1) Migrate 42 HOSC Shared Exchange Mailbox accounts at a Firm Fixed Price (FFP). In accordance with the Model Contract Section 3.3, Infrastructure Upgrade Ordering Process, the additional technology service referenced below is hereby incorporated into this Contract at the FFP set forth below.
Mod 193	9/18/13	Funding Only Action
Mod 194	9/20/13	Funding Only Action
Mod 195	9/24/13	Funding Only Action
Mod 196	9/26/13	The purpose of this modification is to incorporate the following: 1. Additional Printer – Model C6000/DFRC – Version 2.3: The purpose of this Infrastructure Upgrade Proposal (IUP) is to update HPES' original proposal (Version 2.1) to provide a Multi-Function Device (MFD) option for printer services for Dryden Flight Research Center (DFRC). Version 2.1, Initial Proposal was accepted in Contract Modification #145 on March 25, 2012 to cover a period of performance ending October 31, 2015. Under Version 2.3: Version 2.3 herein responds to update the IUP by providing pricing for base and option performance periods aligned to the ACES contract years. NASA also requested the ATV charge that would be charged to NASA should NASA cancel the service before the end of the 48 month agreement. HPES has clarified the language associated with early termination of this agreement. –more-
Mod 197	9/26/13	Funding Only Action
Mod 198	9/30/13	The purpose of this modification is to incorporate the following: 1. Dedicated Support Services – MSFC/Bldg. 4200-SEB – Proposal : The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide two fulltime equivalent ( ) Dedicated Support Services at NASA MSFC to support Building 4200 and SEB for the OCIO organization. Version 1.0. Initial Proposal was accepted in Contract Modification #95 on October 31, 2012 to cover a period of performance ending September 30, 2013. Under Version 2.0 herein describes the approach and pricing to provide the requested support services for an extended period of performance through September 30, 2014 – more-
Mod 199	9/30/13	The purpose of this modification is to incorporate the following: 1. Dedicated Move Support Services at MSFC/AS21 – The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide full-time ACES Dedicated Move Support Services at Marshall Space Flight Center (MSFC) for the AS21 organization in support of all buildings at MSFC, in accordance with the IUP SOW requirements provided by NASA on December 22, 2011. –more-
Mod 200	10/24/13	The purpose of this modification is to settle the HPES Certified Claim regarding ACES Retainage under the contract dated July 15, 2013 in its entirety. – more -
Mod 201	10/29/13	Incorporate two (2) approved Infrastructure Upgrade Proposal's (IUP); (A.1) CMOE ROME Transition 300 Compute Seats – LaRC at a Firm Fixed Price (FFP) of and (A.2) Early Tech Refresh – Mobility at a Firm Fixed Price (FFP).
Mod 202	10/30/13	Funding Only Action
Mod 203	11/1/13	1. The purpose of this modification is to extend Contract Year 2 pricing for CLIN O-1 for the first three months of Contract Year 3. This extension is to ensure there is no disruption of service for Virtual Team Services (VTS) while NASA and HPES test and deploy Lync as a replacement for WEBEX. - more -
Mod 204	11/6/13	Funding Only Action



Mod 205	11/15/13	The purpose of this modification is to incorporate the following: <b>1. Elevated Privileges (EP) Provisioning Support-SSC – Proposal Version 2.0:</b> The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide Dedicated Support Services for Elevated Privileges Provisioning at the NASA Stennis Space Center (SSC). Version 1.0, Initial Proposal was accepted in Contract Modification #93 on October 12, 2012 to cover a period of performance ending September 30, 2013. <b>Under Version 2.0:</b> Version 2.0 herein describes the approach and pricing to provide the requested support services for an extended period of performance through October 31, 2015.
Mod 206	11/19/13	1.) As a result of the aforementioned changes the following documents have been updated accordingly: Pages Deleted Pages Added Attach I-2, pg 10 & 34 (Mod 23) Attach I-2, pg 10 & 34 (Mod 206) Attach I-26, pg 1-5 (Mod 200) Attach I-26, pg 1-5 (Mod 206) 2.) All other prices, terms and conditions remain unchanged.
Mod 207	11/20/13	Funding Only Action
Mod 208	11/21/13	Funding Only Action
Mod 209	11/22/13	Funding Only Action
Mod 210	11/29/13	The purpose of this modification is to incorporate the following: 1. The following were awarded in Modification 175 as part of GRC Software Subscription – Discovery Version 1.1, Version 1.2 herein reflects a modified approach to the discovery which was accomplished in fewer hours and provides a savings to NASA GRC. Explanation: In performance of the work, HPES modified its original approach which called for development of a discovery package, executing the package, and analyzing the data retrieved by the discovery package. HPES instead performed discovery using a combination of KACE and CAE tools to retrieve the desired data with a high degree of confidence. Development and use of a discovery package was unnecessary. HPES is submitting Version 1.2 herein to reflect that the Version 1.1 proposed approach was modified and fewer actual hours were required than proposed. Modified hours and pricing is presented in which shows a reduction in the price to NASA.
Mod 211	12/3/13	Funding Only Action
Mod 212	12/3/13	The purpose of this modification is to correct the Current Contract Value
Mod 213	12/4/13	Funding Only Action
Mod 214	12/6/13	The purpose of this modification is to incorporate the following: 1. The following were awarded in Modification 87 as part of KSC WINS Server Support – Proposal signed on September 27, 2012 with an initial period of performance of November 1, 2011 – July 31, 2013. Version 1.3 herein reflects a modified approach for continuance of the O&M services under the pricing for the extended period of performance August 1, 2013 – October 31, 2015; it also corrects an error in the Version 1.0 BOE for the Implementation Labor charge and total price.
Mod 215	12/9/13	Funding Only Action
Mod 216	12/17/13	Funding Only Action
Mod 217	12/17/13	The purpose of this modification is to incorporate the following: 1. The following– ITIL Support for EUSO- was awarded in Modification 196, signed on September 26, 2013 with an initial period of performance of October 1, 2013 – March 31, 2014. Version 1.4 herein incorporates the revisions proposed in Version 1.3 which provided the corrections to the hours and pricing detailed in chart below and also provides EUSO a firm fixed price for the requested ITIL support for the period of performance November 1, 2013 – April 30, 2014. The later start date shifts some of the labor hours from Contract Year (CY) 2 to CY 3 labor rates and results in a change in price. – more
Mod 218	12/24/13	1. The purpose of this modification is to incorporate CLINs "S-14s" and "S-16s" into Table 19 - Other General Services, of the ACES Product Catalog for Contract Years 1- 10. The new CLINs will provide Public Static IP addresses for ACES MiFi devices, at no additional cost. 2. In accordance with the Government's acceptance of the CLIN "S-14s" and "S-16s" of Table 19 – Other General Services Years 1-10, an updated Attachment I-9 is incorporated into this contract to provide Public Static IP addresses for ACES MiFi devices through Table 19 of the ACES Product Catalog, as shown in the attached replacement Attachment I-9 Pricing Tables. 3. Additionally, FAR 52.219-9, Small Business Subcontracting Plan (DEVIATION 2013-O0014) (AUG 2013), is hereby incorporated by reference. This clause is in accordance with NASA Procurement Information Circular 13-06, dated November 21, 2013. This class deviation removes semi-annual Summary Subcontract Reporting and replaces it with an annual reporting requirement. 4. All other terms and conditions remain unchanged.
Mod 219	12/24/13	Funding Only Action
Mod 220	1/6/14	Funding Only Action
Mod 221	1/9/14	Funding Only Action
Mod 222	1/24/14	The purpose of this modification is to incorporate the following: Incorporate two (2) approved Infrastructure Upgrade Proposal (IUP), (A.1) NSSC Check Scanning System Support at a Firm Fixed Price (FFP) of and (A.2) Support for Loaner Laptops for International Use– GRC; Version 1.1 (Part 1) and Version 2.1 (Part 2) to total a Firm Fixed Price (FFP)
Mod 223	1/24/14	Funding Only Action
Mod 224	2/4/14	I. As a result of ongoing negotiations between NASA and HPES which began on August 13, 2013, NASA and HPES have reached the following agreement to revise the Performance Retainage Pool (PRP) Performance Standards as agreed to as part of the settlement of "HPES Certified Claim Regarding ACES Retainage Under Contract No. NNX11AA01C" submitted by HPES on July 15, 2013. II. The settlement of this claim was completed through the bilateral award of contract modification #200 on October 24, 2013. III. As a result of this agreement, NASA and HPES agree the following changes will be incorporated in the ACES Contract to clarify the administration of ACES retainage related to PRP review and determinations.
Mod 225	2/5/14	Funding Only Action
Mod 226	2/6/14	
Mod 227	2/10/14	Funding Only Action

Mod 228	2/24/14	Incorporate FAR Clause 52.212.5
Mod 229	3/6/14	Funding Only Action
Mod 230	3/12/14	Extend: MFD Seat Optimization Ph 2
Mod 231	3/13/14	Funding Only Action
Mod 232	3/26/14	Funding Only Action
Mod 233	4/7/14	Incorporate 6 changes
Mod 234	4/7/14	Funding Only Action
Mod 235	4/9/14	Funding Only Action
Mod 236	4/11/14	Revise CLIN Pricing
Mod 237	4/16/14	Funding Only Action
Mod 238	4/24/14	Funding Only Action
Mod 239	4/24/14	Change Mobility CLIN
Mod 240	4/29/14	Funding Only Action
Mod 241	5/12/14	Early Tech Refresh
Mod 242	5/5/14	Funding Only Action
Mod 243	5/18/14	Incorporate CLIN
Mod 244	5/8/14	Funding Only Action
Mod 245	5/13/14	Incorporate stuff
Mod 246	5/13/14	Funding Only Action
Mod 247	5/20/14	1. The purpose of Modification 247 is to incorporate Version 1.3, Support for Loaner Laptops for International Use (Part 1) – GRC and Version 2.3, Support for Loaner Laptops for International Use (Part 2) – GRC.
Mod 248	5/29/14	Early Tech Refresh
Mod 249	6/2/14	Incorporate one IUP
Mod 250	6/05/2014	Funding Only Action
Mod 251	06/19/2014	Incorporate NFS Clause 1852.239-72 INFORMATION TECHNOLOGY SYSTEM SUPPLY CHAIN RISK ASSESSMENT (APR 2014) (DEVIATION)
Mod 252	06/23/2014	Early Tech Refresh
Mod 253	07/07/2014	Funding Only Action
Mod 254	07/17/2014	Launch Services Program Support - KSC
Mod 255	7/23/2014	Modify: 1. Dedicated Support Services - MSFC/Bldg. 4200-SEB - Version 2.2 2. Enhanced System Administration Services - HQ/I St - Proposal Version 1.2:
Mod 256	7/24/2014	Early Tech Refresh
Mod 257	7/29/2014	Incorporate the following: 1. Updated Model Contract Section 8 2. PWS section 5.2.5 into Table of Contents and Section 5.0 Seat Services.
Mod 258	7/30/2014	Funding Only Action
Mod 259	8/05/2014	Retroactive Billing and Center Credit Agreement- see Pages 2-4 for additional information.
Mod 260	8/07/2014	Funding Only Action
Mod 261	08/11/2014	Funding Only Action
Mod 262	8/22/2014	Modify IUP
Mod 263	8/26/2014	Incorporate A.1 Dedicated System admin
Mod 264	09/02/2014	Early Tech Refresh
Mod 265	9/08/2014	Funding Only Action

Mod 266	9/09/2014	Funding Only Action
Mod 267	9/19/2014	Tech/Early Tech Refresh
Mod 268	9/24/2014	Funding Only Action
Mod 269	10/14/2014	Funding Only Action
Mod 270	10/23/14	Modify Services
Mod 271	10/24/14	Tech/Early Tech Refresh
Mod 272	10/28/2014	Incorporate Contract Changes
Mod 273	10/30/2014	This modification is issued for the purpose of implementing the Settlement Agreement concerning the Claims arising under the ACES contract currently pending before the United States Armed Services Board of Contract Appeals ("ASBCA" or "Board"), case numbers 58683 and 58940, including antecedent and other liabilities, other contract disputes, and in-scope service enhancements to be modified into the ACES contract at a later time.
Mod 274	10/31/2014	Funding Only Action
Mod 275	10/31/2014	Funding Only Action
Mod 276	11/05/2014	Funding Only Action
Mod 277	11/14/2014	Funding Only Action
Mod 278	11/18/2014	Incorporate: (A.1 Dedicated System Admin - Walk-Up Support - HQ/ITCD (A.2 PIV Testing and Documentation for OWA (A.3 Seat Move Support -KSC (Sep 2014) (A.4 Dedicated Support Services - LaRC/Office of Procurement
Mod 279	11/21/2014	Early Tech Refresh
Mod 280	12/09/2014	Incorporate Contract Change Proposal
Mod 281	12/09/2014	Funding Only Action
Mod 282	12/12/2014	Infrastructure Upgrade Proposal (IUP) Purchase of Legacy Assets-LaRC- 2. Incorporate: (A.1) IPTV Plugins-ARC (A.2) Purchase of Legacy Assets -JSC
Mod 283	12/16/14	Early Tech Refresh
Mod 284		Modify Infrastructure Upgrade Proposal (IUP) MSFC/XP -Proposal Incorporate Seat Move Support-NSSC (36 Seats)
Mod 285	1/07/2015	Funding Only Action
Mod 286	1/16/15	Early Tech Refresh
Mod 287	02/02/2015	The purpose of this modification is to de-scope the Thin-Client "T" Computing Seat from the ACES contract as described in PWS Section 5.1.7. All references herein are removed from the Model Contract, Performance Work Statement, Attachment I-2 Data Procurement Document, Attachment I-3 Retainage Pool and Performance Metrics, and Attachment I-9 CLIN Pricing Table.
Mod 288	02/03/2015	Funding Only Action
Mod 289	02/04/2015	Incorporate three (3) approved Infrastructure Upgrade Proposal (IUP), (A.1) Purchase of One Legacy Asset- JSC/KA at a Firm Fixed Price (FFP) of (A.2) Data Center Augmentation- GRC at a Firm Fixed Price (FFP) of (A.3) Purchase of Two Legacy Assets- JSC-NA at a Firm Fixed Price (FFP)
Mod 290	02/11/2015	NASA and HPES reached an agreement to settle the "Base Services CLIN – Volume Band Baseline – HPES Certified Claim for Base Services under Contract No. "NNX11AA01C" arising under the Agency Consolidated End-user Services ("ACES") contract, No. NNX11AA01C at the Armed Services Board of Contract Appeals)"ASBCA"), case numbers 58683 and 58940 as well as a settlement of costs associated with efforts defined in the Definitive Settlement Agreement signed on Oct 30, 2014.
Mod 291	02/12/2015	Incorporate two (2) approved Infrastructure Upgrade Proposals (IUP), (A.1) Google Apps Licenses at a Firm Fixed Price (FFP) of (A.2) Jabber / XMPP Support-HQ at a Firm Fixed Price (FFP)
Mod 292	02/19/2015	Early Tech Refresh
Mod 293	03/05/2015	Funding Only Action

Mod 294	03/10/2015	Modify: Infrastructure Upgrade Proposal (IUP) Dedicated Support Services-MSFC/IS Proposal to Version 1.1.
Mod 295	03/13/2015	The purpose of this Mod to is revise PWS Section 3.11 Return to Service Surcharge (RTSS) and incorporate Version 1.5 Machine to Machine Wireless Services
Mod 296	03/19/2015	Funding Only Action
Mod 297	03/19/2015	Funding Only Action
Mod 298	03/24/2015	Incorporate (20) twenty approved Infrastructure Upgrade Proposal's (IUP):
Mod 299	03/31/2015	Modify: Infrastructure Upgrade Proposal (IUP) Dedicated Support Services - LaRC/Office of Procurement
Mod 300	04/06/2015	Funding Only Action
		<p>Mod 301-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_301__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047481&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_301__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047481&amp;type=released</a></p> <p>Mod 302-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_302__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047492&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_302__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047492&amp;type=released</a></p> <p>Mod 303-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_303__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047496&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_303__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047496&amp;type=released</a></p> <p>Mod 304-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_304__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047498&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_304__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047498&amp;type=released</a></p> <p>Mod 305-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_305__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047506&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_305__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047506&amp;type=released</a></p> <p>Mod 306 –  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_306__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047513&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_306__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047513&amp;type=released</a></p> <p>Mod 307-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_307__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047523&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_307__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047523&amp;type=released</a></p> <p>Mod 308-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_308__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047544&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_308__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047544&amp;type=released</a></p> <p>Mod 309-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_309__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047553&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_309__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047553&amp;type=released</a></p> <p>Mod 310-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_310__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047556&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_310__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047556&amp;type=released</a></p> <p>Mod 311-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_311__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047562&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_311__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047562&amp;type=released</a></p> <p>Mod 312-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_312__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047566&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_312__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047566&amp;type=released</a></p> <p>Mod 313-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_313__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047571&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_313__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047571&amp;type=released</a></p> <p>Mod 314-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_314__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047575&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_314__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047575&amp;type=released</a></p> <p>Mod 315-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_315__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047576&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_315__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047576&amp;type=released</a></p> <p>Mod 316-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_316__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047579&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_316__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047579&amp;type=released</a></p> <p>Mod 317-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_317__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047589&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_317__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047589&amp;type=released</a></p> <p>Mod 318-  <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_318__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047592&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_318__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047592&amp;type=released</a></p> <p>Mod 319-</p>

	<p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_319__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047606&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_319__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047606&amp;type=released</a></p> <p>Mod 320-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_320__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047609&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_320__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047609&amp;type=released</a></p> <p>Mod 321-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_321__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047611&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_321__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047611&amp;type=released</a></p> <p>Mod 322-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_322__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047615&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_322__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047615&amp;type=released</a></p> <p>Mod 323-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_323__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047616&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_323__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047616&amp;type=released</a></p> <p>Mod 324-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_324__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047629&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_324__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047629&amp;type=released</a></p> <p>Mod 325-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_325__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047631&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_325__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047631&amp;type=released</a></p> <p>Mod 326-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_326__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047634&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_326__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=3047634&amp;type=released</a></p> <p>Mod 327-</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_327__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5658883&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_327__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5658883&amp;type=released</a></p> <p>Mod 328</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_328__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659006&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_328__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659006&amp;type=released</a></p> <p>Mod 329</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_329__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659097&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_329__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659097&amp;type=released</a></p> <p>Mod 330</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_330__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659120&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_330__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659120&amp;type=released</a></p> <p>Mod 331</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_331__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659144&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_331__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659144&amp;type=released</a></p> <p>Mod 332</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_332__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659620&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_332__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659620&amp;type=released</a></p> <p>Mod 333</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_333__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659732&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_333__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659732&amp;type=released</a></p> <p>Mod 334</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_334__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659763&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_334__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659763&amp;type=released</a></p> <p>Mod 335</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_335__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659792&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_335__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5659792&amp;type=released</a></p> <p>Mod 336</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_336__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660060&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_336__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660060&amp;type=released</a></p> <p>Mod 337</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_337__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660103&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_337__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660103&amp;type=released</a></p> <p>Mod 338</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_338__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660300&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_338__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660300&amp;type=released</a></p> <p>Mod 339</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_339__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660795&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_339__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660795&amp;type=released</a></p> <p>Mod 340</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_340__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660879&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_340__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5660879&amp;type=released</a></p>
--	--

	<p>Mod 341 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_341__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661125&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_341__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661125&amp;type=released</a></p> <p>Mod 342 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_342__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661334&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_342__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661334&amp;type=released</a></p> <p>Mod 343 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_343__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661603&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_343__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661603&amp;type=released</a></p> <p>Mod344 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_344__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661622&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_344__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661622&amp;type=released</a></p> <p>Mod 345 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_345__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661867&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_345__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661867&amp;type=released</a></p> <p>Mod 346 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_346__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661944&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_346__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5661944&amp;type=released</a></p> <p>Mod 347 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_347__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662117&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_347__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662117&amp;type=released</a></p> <p>Mod 348 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_348__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662159&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_348__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662159&amp;type=released</a></p> <p>Mod 349 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_349__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662178&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_349__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662178&amp;type=released</a></p> <p>Mod 350 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_350__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662295&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_350__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662295&amp;type=released</a></p> <p>Mod 351 <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_351__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662515&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_351__NNX11AA01C__Redacted.pdf?rhid=1000&amp;did=5662515&amp;type=released</a></p> <p>Mod 352 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5808695&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5808695&amp;rev=\$latest</a></p> <p>Mod 353 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5809321&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5809321&amp;rev=\$latest</a></p> <p>Mod 354 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5809890&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5809890&amp;rev=\$latest</a></p> <p>Mod 355 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5809926&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5809926&amp;rev=\$latest</a></p> <p>Mod 356 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810279&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810279&amp;rev=\$latest</a></p> <p>Mod 357 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810289&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810289&amp;rev=\$latest</a></p> <p>Mod 358 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810303&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810303&amp;rev=\$latest</a></p> <p>Mod 359 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810831&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810831&amp;rev=\$latest</a></p> <p>Mod 360 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810867&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810867&amp;rev=\$latest</a></p> <p>Mod 361 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810872&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5810872&amp;rev=\$latest</a></p> <p>Mod 362 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812032&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812032&amp;rev=\$latest</a></p> <p>Mod 363 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812158&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812158&amp;rev=\$latest</a></p> <p>Mod 364 <a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812169&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812169&amp;rev=\$latest</a></p> <p>Mod 365</p>
--	---

	<p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812200&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812200&amp;rev=\$latest</a> Mod 366</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812218&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812218&amp;rev=\$latest</a> Mod 367</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812315&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5812315&amp;rev=\$latest</a> Mod 368</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813212&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813212&amp;rev=\$latest</a> Mod 369</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813244&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813244&amp;rev=\$latest</a> Mod 370</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813282&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813282&amp;rev=\$latest</a> Mod 371</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813286&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813286&amp;rev=\$latest</a> Mod 372</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813903&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813903&amp;rev=\$latest</a> Mod 373</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813910&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813910&amp;rev=\$latest</a> Mod 374</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813919&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813919&amp;rev=\$latest</a> Mod 375</p> <p><a href="https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813931&amp;rev=\$latest">https://dm.nssc.nasa.gov/servlet/dm.web.Fetch?did=5813931&amp;rev=\$latest</a> Mod 376</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_376_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=5995397&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_376_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=5995397&amp;type=released</a> Mod 377</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_377_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007297&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_377_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007297&amp;type=released</a> Mod 378</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_378_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007319&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_378_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007319&amp;type=released</a> Mod 379</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_379_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007329&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_379_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007329&amp;type=released</a> Mod 380</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_380_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007336&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_380_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007336&amp;type=released</a> Mod 381</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_381_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007339&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_381_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007339&amp;type=released</a> Mod 382</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_382_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007346&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_382_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007346&amp;type=released</a> Mod 383</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_383_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007349&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_383_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007349&amp;type=released</a> Mod 384</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_384_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007355&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_384_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007355&amp;type=released</a> Mod 385</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_385_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007357&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_385_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007357&amp;type=released</a> Mod 386</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_386_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007358&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_386_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007358&amp;type=released</a> Mod 387 –</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_387_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007393&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_387_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007393&amp;type=released</a> Mod 388 –</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_388_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007401&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_388_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007401&amp;type=released</a> Mod 389 –</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_389_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007414&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_389_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007414&amp;type=released</a> Mod 390 –</p> <p><a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_390_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007418&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_390_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007418&amp;type=released</a></p>
--	---

	<p>Mod 391 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_391_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007419&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_391_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007419&amp;type=released</a></p> <p>Mod 392 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_392_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007422&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_392_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007422&amp;type=released</a></p> <p>Mod 393 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_393_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007431&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_393_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007431&amp;type=released</a></p> <p>Mod 394 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_394_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007296&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_394_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007296&amp;type=released</a></p> <p>Mod 395 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_395_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007328&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_395_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007328&amp;type=released</a></p> <p>Mod 396 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_396_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007345&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_396_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007345&amp;type=released</a></p> <p>Mod 397 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_397_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007361&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_397_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007361&amp;type=released</a></p> <p>Mod 398 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_398_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007370&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_398_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007370&amp;type=released</a></p> <p>Mod 399 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_399_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007374&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_399_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007374&amp;type=released</a></p> <p>Mod 400 – <a href="https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_400_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007375&amp;type=released">https://searchpub.nssc.nasa.gov/servlet/sm.web.Fetch/Mod_400_NNX11AA01C_Redacted.pdf?rhid=1000&amp;did=6007375&amp;type=released</a></p>
--	---