

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 02	3. EFFECTIVE DATE Same as Bk. 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable)	
6. ISSUED BY NASA Shared Services Center Procurement Office, Bldg. 1111 Stennis Space Center, MS 39529-6000 Attn: Michelle Dalmado		14. ADMINISTERED BY (If other than item 6)		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) COMPUTER SCIENCES CORPORATION Information Technology & Science Solutions Division 7700 Hubble Drive Lanham Seabrook, MD 20706			(4)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (SEE ITEM 11)
			X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNX11AA02C
				10B. DATED (SEE ITEM 13) October 1, 2010
CODE	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
- D. OTHER Specify type of modification and authority)
X **Bilateral IAW FAR 52.243-2 Changes - Cost Reimbursement**
- E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jan Kellett, Sr. Contract Administrator		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL P. SKRMETTI Contracting Officer	
15B. CONTRACTOR/OFFEROR Jan Kellett (Signature of person authorized to sign)	15C. DATE SIGNED 10/13/2010	16B. UNITED STATES OF AMERICA BY Michael P. Skrmetti (Signature of Contracting Officer)	16C. DATE SIGNED 10/18/10

BLOCK 14 CONTINUED, DESCRIPTION OF AMENDMENT/MODIFICATION.

A. The purpose of this modification is to incorporate Change Order #43, IT Resources, Change Order #44; ESRS SAP Interface; CO#45, ESD SVC Communication and Notification Tool; and CO#46, Metric Support. The total contract value is adjusted as follows:

-Change Order #43, IT Resources for Capital Investment Projects
Total Contract Increase: [REDACTED]

-Change Order #44, SAP Interface
Total Contract Increase: [REDACTED]

-Change Order #45, ESD SVC Communication & Notification Tool
Total Contract Increase: [REDACTED]

-Change Order #46, Reinstate Metric Support from CO#5
Total Contract Increase: [REDACTED]

TOTAL NET INCREASE: [REDACTED]

B. As a result of the changes in the above paragraph, total contract value is changed from [REDACTED] to [REDACTED] Attachment No. 1 to this modification provides a replacement page for contract Section B.2, "Estimated Cost and Award Fee (NFS 1852.216-85) (SEP 1993)." A summary of total contract value is as follows:

1. CLIN 01 (Phase In) is under Contract NNX05AA01C.
2. CLIN 02 (Base Period) is under Contract NNX05AA01C.
3. CLINs 03 through 07 (Options 1 through 5), total estimated cost is increased from [REDACTED] by [REDACTED] to [REDACTED]. Maximum available award fee is increased from [REDACTED] by [REDACTED] to [REDACTED]. The total for CLINs 03 through 07 is increased from [REDACTED] by [REDACTED] to a new total NTE CPAF amount of [REDACTED].

C. Contract Attachment J-5, Appendix A, Award Fee Table is hereby superseded by Attachment No. 2 to this modification. Contract NNX11AA02C will incorporate a revised Award Fee Table for Attachment J-5 including the Option Period values.

D. Contract Attachment J-1, PWS is hereby superseded by Attachment No.3 to this Modification. The attached revised PWS includes revisions in PWS sections 2.6 and 3.3.2; and adds PWS sections 3.4.3.4 and 3.4.88.03.

E. Contract Attachment J-2, DRDs is revised to add DRD 2.6-2, Innovation and Continuous Process Improvement Projects Cost Estimates and DRD 2.6-3, Innovation and Continuous Process Improvement Projects Report; included in Attachment No. 4 to this Modification.

F. List of Attachments to this document:

- ATTACHMENT NO 1: Replacement Page 1, Contract Section B.1; 1 page
- ATTACHMENT NO 2: Revised Appendix A, Attachment J-5, Award Fee Table; 1 page
- ATTACHMENT NO 3: J-1, PWS; 68 pages
- ATTACHMENT NO 4: J-2, DRDs; 2 pages

G. Except as provided herein, all terms and conditions of the document referenced in Item 10A and the base Contract No. NNX05AA01C, as heretofore changed, remain unchanged and in full force and effect.

PART I - THE SCHEDULE
SECTION B, SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 SUPPLIES AND/OR SERVICES TO BE FURNISHED

(a) The Contractor shall provide the services in support of the NASA Shared Services Center (NSSC) as described in Section C of this contract and shall perform and/or deliver the following:

CLIN	Description	Reference	Schedule
01	Services in accordance with the PWS for Phase-in period	B.2, C.1	See F.2
02	Services in accordance with the PWS for Base period	B.2, C.1	See F.2
03	Services in accordance with the PWS for Option 1 period	B.2, C.1	See F.2
04	Services in accordance with the PWS for Option 2 period	B.2, C.1	See F.2
05	Services in accordance with the PWS for Option 3 period	B.2, C.1	See F.2
06	Services in accordance with the PWS for Option 4 period	B.2, C.1	See F.2
07	Services in accordance with the PWS for Option 5 period	B.2, C.1	See F.2

(End of Clause)

B.2 ESTIMATED COST AND AWARD FEE (NFS 1852.216-85)(SEP 1993)

(a) The estimated costs and award fees for each period of this contract areas follows:

The Base Period (CLINs 01 and 02) were completed under contract NNX05AA01C. The Option Periods (CLINs 03 through 07) have been moved to this continuation contract NNX11AA02C because of funding line limitations in the Agency's financial accounting system.

\$		\$	
\$		\$	
\$		\$	
\$		\$	
\$		\$	
\$		\$	
\$		\$	

(End of Clause)

APPENDIX A

EVALUATION PERIODS AND MAXIMUM AVAILABLE AWARD FEE

Item	Description	Start Date	End Date	Available Max	Available Award
1	Phase-In	9/1/2005	2/28/2006	\$ [REDACTED]	\$ [REDACTED]
2	Base	3/1/2006	9/30/2006	\$ [REDACTED]	\$ [REDACTED]
3		10/1/2006	3/31/2007	\$ [REDACTED]	\$ [REDACTED]
4	Base	4/1/2007	9/30/2007	\$ [REDACTED]	\$ [REDACTED]
5		10/1/2007	3/31/2008	\$ [REDACTED]	\$ [REDACTED]
6	Base	4/1/2008	9/30/2008	\$ [REDACTED]	\$ [REDACTED]
7		10/1/2008	3/31/2009	\$ [REDACTED]	\$ [REDACTED]
8	Base	4/1/2009	9/30/2009	\$ [REDACTED]	\$ [REDACTED]
9		10/1/2009	3/31/2010	\$ [REDACTED]	\$ [REDACTED]
10	Base	4/1/2010	9/30/2010	\$ [REDACTED]	TBD under NNX05AA01C
Total under NNX05AA01C				\$ [REDACTED]	[REDACTED]
11	Option 1	10/1/2010	3/31/2011	[REDACTED]	TBD
12		4/1/2011	9/30/2011	[REDACTED]	TBD
13	Option 2	10/1/2011	3/31/2012	[REDACTED]	TBD
14		4/1/2012	9/30/2012	[REDACTED]	TBD
15	Option 3	10/1/2012	3/31/2013	[REDACTED]	TBD
16		4/1/2013	9/30/2013	[REDACTED]	TBD
17	Option 4	10/1/2013	3/31/2014	[REDACTED]	TBD
18		4/1/2014	9/30/2014	[REDACTED]	TBD
19	Option 5	10/1/2015	3/31/2015	[REDACTED]	TBD
20		4/1/2015	8/31/2015	[REDACTED]	TBD
Total under NNX11AA02C				\$ [REDACTED]	\$ TBD

DATA REQUIREMENT DOCUMENT

CONTRACT APPLICATION INFORMATION FOR DRL	NSSC-SP-01	A. ITEM NO. DRD 2.6-2
---	-------------------	---------------------------------

B. LINE ITEM TITLE:
Innovation and Continuous Process Improvement Projects Cost Estimates

C. OPR. NSSC	D. TYPE 1	E. INSPECT/ACCEPT 2	F. FREQ. AR	G. INITIAL SUB. First Approved Project(s)	H. AS OF DATE 20
------------------------	---------------------	-------------------------------	-----------------------	---	----------------------------

J. REMARKS:

H. Cost estimates shall be provided NLT 20 days after the estimate is requested

K. DISTRIBUTION NSSC CO, COTR, NSSC B&A	<table border="1" style="width:100%; border-collapse: collapse;"> <tr> <th colspan="2">TOTALS</th> </tr> <tr> <th>NO.</th> <th>TYPE</th> </tr> <tr> <td align="center">1</td> <td align="center">A</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </table>	TOTALS		NO.	TYPE	1	A				
TOTALS											
NO.	TYPE										
1	A										

DATA REQUIREMENT DESCRIPTION

Innovation and Continuous Process Improvement Projects Estimates	2. NUMBER DRD 2.6-2
To obtain cost estimates for potential continuous process improvement projects	4. DATE 6/10/2010
	5. ORGANIZATION NSSC
7. INTERRELATIONSHIP	6. REFERENCES PWS Section 2.6 and 3.4.3.4

8. PREPARATION INFORMATION
Estimates shall identify all labor and ODCs associated with the project; shall contain a project timeline; and shall contain a narrative section explaining the proposed technical approach.

DATA REQUIREMENT DOCUMENT

CONTRACT APPLICATION INFORMATION FOR DRL	NSSC-SP-01	A. ITEM NO. DRD 2.6-3
---	-------------------	---------------------------------

B. LINE ITEM TITLE:
Innovation and Continuous Process Improvement Projects Report

C. OPR. NSSC	D. TYPE 3	E. INSPECT/ACCEPT 2	F. FREQ. QU	G. INITIAL SUB. Initial Submission 1 st Qtr following initial project approval	H. AS OF DATE 120/10
------------------------	---------------------	-------------------------------	-----------------------	--	--------------------------------

J. REMARKS:

F. Additional reports may be required prior to BoD meetings so that the most current information can be provided to the board members

K. DISTRIBUTION NSSC CO, COTR, NSSC B&A	TOTALS
	NO. TYPE
	1 A

DATA REQUIREMENT DESCRIPTION

Innovation and Continuous Process Improvement Projects Report	2. NUMBER DRD 2.6-3
Management tool to track improvement projects	4. DATE 6/10/2010
	5. ORGANIZATION NSSC
7. INTERRELATIONSHIP	6. REFERENCES PWS Section 2.6 and 3.4.3.4

8. PREPARATION INFORMATION
The Report shall provide a summary of individual projects. The report shall contain project status, expenditures, estimated completion date and a narrative explaining any problems encountered or delays in completion