

2. AMENDMENT/MODIFICATION NO. 000050
 3. EFFECTIVE DATE See Block 16C
 4. REQUISITION/PURCHASE REQ. NO.
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE NSSC
 NASA/Shared Services Center
 Building 1111
 Stennis Space Center MS 39529-6000
 7. ADMINISTERED BY (If other than Item 6) CODE NSSC
 NASA/Shared Services Center
 Building 1111
 Stennis Space Center MS 39529-6000

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 COMPUTER SCIENCES CORP
 Attn: Information Technology & Science
 7700 HUBBLE DR
 LANHAM MD 20706-6229
 CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 X 10A. MODIFICATION OF CONTRACT/ORDER NO.
 NNX05AA01C
 10B. DATED (SEE ITEM 13)
 06/01/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority)
 X Bilateral IAW FAR 52.243-2 Changes - Cost Reimbursement

E. IMPORTANT: Contractor is not. is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this Modification is to provide for (1) the electronic scanning, indexing and storage of FY 2008 Accounts Payable (AP) invoices and associated documents from Waves I and II Centers into the NSSCs TechDoc system and (2) the electronic scanning and storage of NASAs historical budget submission documents into the NSSCs TechDoc system. Document imaging is already contained in the contracts performance work statement (PWS); however, the number of documents that require scanning is considerably higher than was originally contained in the contract. This modification specifically addresses the increased scanning and storage requirements and increases contract value accordingly.

A. In accordance with its technical approach (attachment 2 of proposal) submitted to the Government on June 10, 2008, and the revised cost proposal submitted on July 1, 2008, the Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jan Bellett Contract Admin.
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark Chadwick
 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)
 15C. DATE SIGNED 7/03/2008
 16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)
 16C. DATE SIGNED 7/3/08

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NNX05AA01C/000050

PAGE OF
 2 3

NAME OF OFFEROR OR CONTRACTOR
 COMPUTER SCIENCES CORP

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Contractor shall provide document imaging, indexing and storage services for FY 2008 invoices and associated documents for Accounts Payable Wave I and II Centers. This effort is incorporated into Section 3.5.2 of the PWS. Attachment No. 2 to this modification provides a PWS replacement page addressing this scanning effort.</p> <p>B. In accordance with its technical approach (attachment 2 of proposal) submitted to the Government on June 10, 2008, and the revised cost proposal submitted on July 1, 2008, the Contractor shall provide document imaging and storage services for NASAs historical budget submission documents. This effort is incorporated into Section 3.7.6.1 of the PWS. Attachment No. 3 to this modification provides a PWS replacement page addressing this scanning effort.</p> <p>C. As a result of the changes discussed in the above paragraph, total contract value is being increased from [REDACTED] by [REDACTED] to [REDACTED]. Attachment No. 1 to this modification provides a replacement page for contract Section B.2, Estimated Cost and Award Fee (NFS 1852.216-85) (SEP 1993). A summary of total contract value is as follows:</p> <p>1. CLIN 01 (Phase In) remains unchanged with [REDACTED] in total estimated cost and [REDACTED] in maximum available award fee for a total CPAF of [REDACTED].</p> <p>2. CLIN 02 (Base Period), total estimated cost is increased from [REDACTED] by [REDACTED] to [REDACTED]. Maximum available award fee is increased from [REDACTED] by [REDACTED] to [REDACTED]. The total for CLIN 02 is increased from [REDACTED] by [REDACTED] to a new total NTE CPAF amount of [REDACTED].</p> <p>3. CLINs 03 through 07 (Options 1 through 5), remain unchanged with [REDACTED] in total estimated cost and [REDACTED] in maximum available award fee for a total CPAF of [REDACTED].</p> <p>D. In Contract Attachment J-5, Award Fee Plan, Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NNX05AA01C/000050

PAGE OF
 3 3

NAME OF OFFEROR OR CONTRACTOR
 COMPUTER SCIENCES CORP

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>Appendix A is replaced in its entirety to reflect changes in the award fee pool for periods 6 and 7. Attachment 4 to this modification provides a replacement page reflecting these changes.</p> <p>E. List of Attachments to this document:</p> <p>ATTACHMENT NO. 1, Contract Section B Replacement Page 1, 1 page ATTACHMENT NO. 2, PWS Replacement Page 49, 1 page ATTACHMENT NO. 3, PWS Replacement Page 50a, 1 page ATTACHMENT NO. 4, Award Fee Plan Appendix A Replacement Page 1, 1 page</p> <p>F. Except as provided herein, all terms and conditions of the document referenced in Item 10A, as heretofore changed, remain unchanged and in full force and effect.</p>				

PART I – THE SCHEDULE
SECTION B, SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 SUPPLIES AND/OR SERVICES TO BE FURNISHED

(a) The Contractor shall provide the services in support of the NASA Shared Services Center (NSSC) as described in Section C of this contract and shall perform and/or deliver the following:

CLIN	Description	Reference	Schedule
01	Services in accordance with the PWS for Phase-in period	B.2, C.1	See F.2
02	Services in accordance with the PWS for Base period	B.2, C.1	See F.2
03	Services in accordance with the PWS for Option 1 period	B.2, C.1	See F.2
04	Services in accordance with the PWS for Option 2 period	B.2, C.1	See F.2
05	Services in accordance with the PWS for Option 3 period	B.2, C.1	See F.2
06	Services in accordance with the PWS for Option 4 period	B.2, C.1	See F.2
07	Services in accordance with the PWS for Option 5 period	B.2, C.1	See F.2

(End of Clause)

B.2 ESTIMATED COST AND AWARD FEE (NFS 1852.216-85)(SEP 1993)

(a) The estimated costs and award fees for each period of this contract areas follows:

Item No.	Description	Estimated Cost	Max Available Award Fee	Total
CLIN 01	Phase-In	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 02	Base CY 1	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 2	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 3	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 4	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 5	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Total Base	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 03	Option 1 CY 6	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 04	Option 2 CY 7	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 05	Option 3 CY 8	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 06	Option 4 CY 9	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 07	Option 5 CY 10	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Total Options	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Total Phase-In, Base and Options	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
Note:	The periods of performance for periods 01-07 are included in contract clause F.2			

(End of Clause)

- Providing level two help desk support for NSSC electronic forms

AP Waves I and II FY 08 Invoice and Associated Documents Scanning

The SP shall electronically scan, index and store Accounts Payable Waves I and II invoices and associated documents in accordance with the SP's technical approach (Attachment 2 of proposal) submitted June 10, 2008 and the revised cost proposal submitted July 1, 2008. On-line access and user account management is not included in the Wave I and II effort. This effort is to be tracked under WBS 3.5.10.1.1.

3.6 NASA AND FEDERAL GOVERNMENT IT INITIATIVES (MOVED FROM 3.4.5)

The following initiatives, including, but not limited to, E-Government initiatives and NASA IT initiatives, are ongoing or forthcoming and may require SP technical support. The design, development and implementation of these initiatives are within the scope, but are not included in the workload of this PWS.

3.6.1 E-Government Support

The SP may be requested to track and provide impact assessments for NASA's implementation of Agency-wide and Federal Government IT initiatives that will impact the services provided by the NSSC. As directed, the SP shall support project management, cost estimation, scheduling, implementation recommendations, and plans to ensure the NSSC's successful migration to these Agency/Government-wide IT initiatives. In the future NASA may direct the SP to support the development and implementation of E-Government.

3.6.2 Enterprise Architecture (EA)

The SP may be requested to support the implementation of NASA's EA as part of the NSSC's Agency services, as well as the internal NSSC service environment architecture. This may include supporting (with further documentation and development) the "as is" and "to be" architecture as well as the "transition" phase of the implementation. As directed, the SP shall provide support in analyzing and developing a horizontal, data-driven model that captures NASA's business requirements and develops a component-based service oriented architecture for the provisioning of Agency services. The SP may be directed to recommend and support in the implementation of data hubs, middleware, web services, Extensible Markup Language (XML), and other EA integration tools. In addition, the SP may be directed to support the NSSC in achieving the strategic objectives and performance measures in the NASA CIO Information Resource Management Strategic Plan, IIIP and related directives which complement NASA's EA efforts. NASA may direct SP support for the development and implementation of Enterprise Architecture.

3.6.3 Support of NASA IT Initiatives

NASA may request SP support for the implementation of current or future Agency-wide IT initiatives. Current Agency-wide IT initiatives include:

- NASA Integrated Security Environment
 - NASA Account Management Systems (NAMS)
 - NASA Cyber Identity Management System (CIMS, i.e., directory services)
 - Identity Management System (IDMS) including smart cards
- Internet Protocol (IP) Address Management
- Network Security Perimeter (NSP)
- Extensible Markup Language (XML)
- Wide Area Network (WAN) Replacement

- provide information and reports in accordance with DRDs 3.7.4.1-1, 3.7.4.1-2 and 3.7.4.1-3

3.7.4.1.1 Enterprise License Management Opportunity Support.

The SP shall:

- coordinate discovery efforts for future Agency-wide software license consolidations in coordination with Government identified priorities.
- Develop draft Business Cases for Government review. The Business case template is specified in DRD 3.7.4.1-3
- Support transition and/or acquisition of new Agency-wide Enterprise Licenses.
- Track phase-out of legacy licenses upon receipt of a decision by NASA to discontinue a specific software license.

3.7.5 Contact Center (*Projects to be added as required via bi-lateral modification*)

3.7.6 Document Imaging (*Projects to be added as required via bi-lateral modification*)

3.7.6.1 Document Imaging Project 1 – The SP shall electronically scan and store NASA Congressional Budget Submission Books and related materials held by NASA's Office of the Chief Financial Officer (OCFO) in accordance with its technical approach submitted on June 10, 2008 (Attachment 2 of proposal) and the revised cost submission dated July 1, 2008.

APPENDIX A

EVALUATION PERIODS AND MAXIMUM AVAILABLE AWARD FEE

Period Number	Description	Start Date	End Date	Available Max	Award Fee Earned
1	Phase-In	09/01/2005	02/28/2006	[REDACTED]	[REDACTED]
2	Base	03/01/2006	09/30/2006	[REDACTED]	[REDACTED]
3		10/01/2006	03/31/2007	[REDACTED]	[REDACTED]
4	Base	04/01/2007	09/30/2007	[REDACTED]	[REDACTED]
5		10/01/2007	03/31/2008	[REDACTED]	[REDACTED]
6	Base	04/01/2008	09/30/2008	[REDACTED]	\$TBD
7		10/01/2008	03/31/2009	[REDACTED]	\$TBD
8	Base	04/01/2009	09/30/2009	[REDACTED]	\$TBD
9		10/01/2009	03/31/2010	[REDACTED]	\$TBD
10	Base (Last Six Months)	04/01/2010	09/30/2010	[REDACTED]	\$TBD
11	Option 1	10/01/2010	03/31/2011	[REDACTED]	\$TBD
12		04/01/2011	09/30/2011	[REDACTED]	\$TBD
13	Option 2	10/01/2011	03/31/2012	[REDACTED]	\$TBD
14		04/01/2012	09/30/2012	[REDACTED]	\$TBD
15	Option 3	10/01/2012	03/31/2013	[REDACTED]	\$TBD
16		04/01/2013	09/30/2013	[REDACTED]	\$TBD
17	Option 4	10/01/2013	03/31/2014	[REDACTED]	\$TBD
18		04/01/2014	09/30/2014	[REDACTED]	\$TBD
19	Option 5	10/01/2014	03/31/2015	[REDACTED]	\$TBD
20		04/01/2015	08/31/2015	[REDACTED]	\$TBD
Total				[REDACTED]	[REDACTED]