

| | | | |
|---|------------------------------------|---|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 4 |
| 2. AMENDMENT/MODIFICATION NO. 000070 | 3. EFFECTIVE DATE See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY NASA/Shared Services Center Building 1111 Stennis Space Center MS 39529-6000 | CODE NSSC | 7. ADMINISTERED BY (If other than Item 6) NASA/Shared Services Center Building 1111 Stennis Space Center MS 39529-6000 | CODE NSSC |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) COMPUTER SCIENCES CORP Attn: Information Technology & Science 7700 HUBBLE DR LANHAM MD 20706-6229 | | (x) 9A. AMENDMENT OF SOLICITATION NO. | 9B. DATED (SEE ITEM 11) |
| CODE | FACILITY CODE | x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNX05AA01C | 10B. DATED (SEE ITEM 13) 06/01/2005 |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-------------------------------------|---|
| <input type="checkbox"/> | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| <input type="checkbox"/> | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| <input type="checkbox"/> | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| <input checked="" type="checkbox"/> | D. OTHER (Specify type of modification and authority) Bilateral IAW FAR 52.243-2 Changes Cost Reimbursement |


E. IMPORTANT: Contractor is not. is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this Modification is to definitize two requests for equitable adjustments (REA) submitted by the contractor. The first REA was submitted December 12, 2008 with a final revised proposal submitted on April 29, 2009. The second REA was submitted on December 30, 2008 with a final revised proposal submitted on April 29, 2009. The REAs were submitted due to increased contract requirements in the areas of Agency Awards, office supplies, Records Management, Travel Processing, HR Surveys, IT equipment, IT personnel and Document Imaging equipment.

A. The REA dated December 12, 2008, as revised on April 29, 2009 (also referred to as Change Order 21) is hereby incorporated into contract value at the negotiated cost of [REDACTED]. The following contract changes apply:
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | |
|---|---|
| 15A. NAME AND TITLE OF SIGNER (Type or print) Jan Kellett, Sr. Contract Administrator | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark Chadwick |
| 15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign) | 15C. DATE SIGNED 06/11/2009 |
| 16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer) | 16C. DATE SIGNED 6/12/09 |

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NNX05AA01C/000070

PAGE OF
 2 4

NAME OF OFFEROR OR CONTRACTOR
 COMPUTER SCIENCES CORP

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|--|-----------------|-------------|-------------------|---------------|
| | <p>1. WBS 2.0 is increased by [REDACTED] to account for contractor office supplies which were previously not included in contract value and Records Management support which has grown considerably due to the number of documents the NSSC scans.</p> <p>2. WBS 3.1 is increased by [REDACTED] to cover travel voucher processing support that is currently being provided but is not reflected in contract value.</p> <p>3. WBS 3.2 is increased by [REDACTED] to account for increased ODC costs associated with the NASA Agency Awards Program and a 1 WYE increase for Employee Development and Training survey support. The 1 WYE increase for survey support is for contract years 4 and 5 only.</p> <p>4. WBS 3.4 ODCs is increased by [REDACTED] to account for the large number of servers and applications that the NSSC is now responsible for maintaining compared to what the original contract estimated. The ODC costs include servers, server refreshes and a variety of software purchase and maintenance programs.</p> <p>5. WBS 3.5 is increased by [REDACTED] for IT hardware and software related to the NSSCs Document Imaging Program.</p> <p>6. The above changes cover support already provided in contract year 4 as well as adjustments to out-year contract costs through contract year 10.</p> <p>B. The REA dated December 30, 2008, as revised on April 29, 2009 (also referred to as Change Order 23) is hereby incorporated into contract value at the negotiated cost of [REDACTED]. The following contract changes apply:</p> <p>1. WBS 3.2.8 for Relocation Support in the amount of [REDACTED] is being moved to WBS 3.1.8 PCS Relocation. This is a no cost change which simply moves Relocation Services and existing contract value from Human Resources to Finance.</p> <p>2. WBS 3.4 is increased by [REDACTED] for the addition of personnel required to support the Continued ...</p> | | | | |

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
 NNX05AA01C/000070

PAGE OF
 3 4

NAME OF OFFEROR OR CONTRACTOR
 COMPUTER SCIENCES CORP

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|--|-----------------|-------------|-------------------|---------------|
| | <p>increased number of servers and IT applications that the NSSC is now responsible for maintaining.</p> <p>3. The above changes cover support already provided in contract year 4 as well as adjustments to out-year contract costs through contract year 10.</p> <p>C. As a result of the changes discussed in the above paragraph, total contract value is being increased from [REDACTED] by [REDACTED], to [REDACTED]. Attachment No. 1 to this modification provides a replacement page for contract Section B.2, Estimated Cost and Award Fee (NFS 1852.216-85) (SEP 1993). A summary of total contract value is as follows:</p> <p>1. CLIN 01 (Phase In) remains unchanged with [REDACTED] in total estimated cost and [REDACTED] in maximum available award fee for a total CPAF of [REDACTED].</p> <p>2. CLIN 02 (Base Period), total estimated cost is increased from [REDACTED], by [REDACTED] to [REDACTED]. Maximum available award fee is increased from [REDACTED] by [REDACTED] to [REDACTED]. The total for CLIN 02 is increased from \$135,899,038, by \$4,558,702 to a new total NTE CPAF amount of \$140,457,740.</p> <p>3. CLINs 03 through 07 (Options 1 through 5), total estimated cost is increased from [REDACTED] by [REDACTED] to [REDACTED]. Maximum available award fee is increased from [REDACTED] by [REDACTED] to [REDACTED]. The total for CLINs 03 through 07 is increased from [REDACTED] by [REDACTED] to a new total NTE CPAF amount of [REDACTED].</p> <p>D. As discussed in B.1 above, the Relocation Support Service and its associated contract value under WBS 3.2.8 is hereby moved to Finance WBS 3.1.8. Attachment No. 2 to this modification provides an updated Performance Work Statement (PWS) reflecting this change.</p> <p>E. Appendix A of the Contracts J-5 Award Fee Plan is hereby superseded by Attachment No. 3 to this modification to reflect the revised award fee pools resulting from the incorporation of the Continued ...</p> | | | | |

NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORP

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|---|-----------------|-------------|-------------------|---------------|
| | <p>REAs set forth in Paragraphs A and B above.</p> <p>F. List of Attachments to this document:</p> <p>ATTACHMENT NO 1, Replacement Page 1, Contract Section B.1, 1 page ATTACHMENT NO 2, Replacement Contract Attachment J-1, PWS, 64 pages ATTACHMENT NO 3, Replacement Page Appendix A to Contract J-5, Award Fee Plan, 1 page</p> <p>G. Contractors Statement of Release</p> <p>In consideration of the modification(s) agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal(s) for adjustment.</p> <p>Contract Change Identification/Contractor Proposal Number</p> <p>Modification No. 70/CSC Request for Equitable Adjustment (AKA Change Order #21) final revision dated April 29, 2009.</p> <p>Modification No. 70/CSC Request for Equitable Adjustment (AKA Change Order #23) final revision dated April 29, 2009.</p> <p>H. Except as provided herein, all terms and conditions of the document referenced in Item 10A, as heretofore changed, remain unchanged and in full force and effect.</p> <p>Delivery Location Code: NSSC NASA/Shared Services Center Bldg. 1111, C. Road Stennis Space Center MS 39529-6000 US</p> | | | | |

PART I – THE SCHEDULE
SECTION B, SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 SUPPLIES AND/OR SERVICES TO BE FURNISHED

(a) The Contractor shall provide the services in support of the NASA Shared Services Center (NSSC) as described in Section C of this contract and shall perform and/or deliver the following:

| CLIN | Description | Reference | Schedule |
|------|---|-----------|----------|
| 01 | Services in accordance with the PWS for Phase-in period | B.2, C.1 | See F.2 |
| 02 | Services in accordance with the PWS for Base period | B.2, C.1 | See F.2 |
| 03 | Services in accordance with the PWS for Option 1 period | B.2, C.1 | See F.2 |
| 04 | Services in accordance with the PWS for Option 2 period | B.2, C.1 | See F.2 |
| 05 | Services in accordance with the PWS for Option 3 period | B.2, C.1 | See F.2 |
| 06 | Services in accordance with the PWS for Option 4 period | B.2, C.1 | See F.2 |
| 07 | Services in accordance with the PWS for Option 5 period | B.2, C.1 | See F.2 |

(End of Clause)

B.2 ESTIMATED COST AND AWARD FEE (NFS 1852.216-85)(SEP 1993)

(a) The estimated costs and award fees for each period of this contract are as follows:

| Item No. | Description | Estimated Cost | Max Available Award Fee | Total |
|----------------------------------|----------------|----------------|-------------------------|---------------|
| CLIN 01 | Phase-In | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| CLIN 02 | Base CY 1 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| | Base CY 2 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| | Base CY 3 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| | Base CY 4 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| | Base CY 5 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| | Total Base | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| CLIN 03 | Option 1 CY 6 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| CLIN 04 | Option 2 CY 7 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| CLIN 05 | Option 3 CY 8 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| CLIN 06 | Option 4 CY 9 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| CLIN 07 | Option 5 CY 10 | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| | Total Options | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |
| Total Phase-In, Base and Options | | \$ [REDACTED] | \$ [REDACTED] | \$ [REDACTED] |

Note: The periods of performance for periods 01-07 are included in contract clause F.2

(End of Clause)

APPENDIX A

EVALUATION PERIODS AND MAXIMUM AVAILABLE AWARD FEE

| Period | Description | Start Date | End Date | Available Max | Award Fee Earned |
|--------|-------------|------------|-----------|---------------|------------------|
| 1 | Phase-In | 9/1/2005 | 2/28/2006 | \$ [REDACTED] | \$ [REDACTED] |
| 2 | Base | 3/1/2006 | 9/30/2006 | \$ [REDACTED] | \$ [REDACTED] |
| 3 | | 10/1/2006 | 3/31/2007 | \$ [REDACTED] | \$ [REDACTED] |
| 4 | Base | 4/1/2007 | 9/30/2007 | \$ [REDACTED] | \$ [REDACTED] |
| 5 | | 10/1/2007 | 3/31/2008 | \$ [REDACTED] | \$ [REDACTED] |
| 6 | Base | 4/1/2008 | 9/30/2008 | \$ [REDACTED] | \$ [REDACTED] |
| 7 | | 10/1/2008 | 3/31/2009 | \$ [REDACTED] | \$ [REDACTED] |
| 8 | Base | 4/1/2009 | 9/30/2009 | \$ [REDACTED] | TBD |
| 9 | | 10/1/2009 | 3/31/2010 | \$ [REDACTED] | TBD |
| 10 | Base | 4/1/2010 | 9/30/2010 | \$ [REDACTED] | TBD |
| 11 | Option 1 | 10/1/2010 | 3/31/2011 | \$ [REDACTED] | TBD |
| 12 | | 4/1/2011 | 9/30/2011 | \$ [REDACTED] | TBD |
| 13 | Option 2 | 10/1/2011 | 3/31/2012 | \$ [REDACTED] | TBD |
| 14 | | 4/1/2012 | 9/30/2012 | \$ [REDACTED] | TBD |
| 15 | Option 3 | 10/1/2012 | 3/31/2013 | \$ [REDACTED] | TBD |
| 16 | | 4/1/2013 | 9/30/2013 | \$ [REDACTED] | TBD |
| 17 | Option 4 | 10/1/2013 | 3/31/2014 | \$ [REDACTED] | TBD |
| 18 | | 4/1/2014 | 9/30/2014 | \$ [REDACTED] | TBD |
| 19 | Option 5 | 10/1/2015 | 3/31/2015 | \$ [REDACTED] | TBD |
| 20 | | 4/1/2015 | 8/31/2015 | \$ [REDACTED] | TBD |
| Total | | | | \$ [REDACTED] | \$ [REDACTED] |