

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 84	3. EFFECTIVE DATE Same as Bk. 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable)	
6. ISSUED BY NASA Shared Services Center Procurement Office, Bldg. 1111 Stennis Space Center, MS 39529-6000 Attn: Michelle Dalmado		14. ADMINISTERED BY (If other than Item 6) CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) COMPUTER SCIENCES CORPORATION Information Technology & Science Solutions Division 7700 Hubble Drive Lanham Seabrook, MD 20706			(4)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (SEE ITEM 11)
			X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNX05AA01C
				10B. DATED (SEE ITEM 13) May 17, 2005
CODE	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

14. A.	THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B.	THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C.	THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D.	OTHER Specify type of modification and authority X Bilateral IAW FAR 52.243-2 Changes - Cost Reimbursement
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>2</u> copies to the issuing office.	

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Dave White, VP and Program Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mark Chadwick Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 5/6/05	16B. UNITED STATES OF AMERICA  BY (Signature of Contracting Officer)	16C. DATE SIGNED 5/7/05

BLOCK 14 CONTINUED, DESCRIPTION OF AMENDMENT/MODIFICATION.

- A. The purpose of this modification is to incorporate Change Order #28, Enterprise Service Desk (ESD) and Enterprise Service Request System (ESRS). This modification also corrects [REDACTED] error in total contract value in modifications 81 and 83.

-Change Order #28, ESD/ESRS

Total Contract Increase: [REDACTED]

-Mod 81 and 83, Change Order #30 and #32, Contract Value Calculation Correction

Total Contract Increase: [REDACTED]

TOTAL NET INCREASE: [REDACTED]

- B. As a result of this modification, total contract value is being INCREASED by [REDACTED] From: [REDACTED] To [REDACTED] Attachment No. 1 to this modification provides a replacement page for contract Section B.2, "Estimated Cost and Award Fee (NFS 1852.216-85) (SEP 1993)." A summary of total contract value is as follows:

1. CLIN 01 (Phase- In) remains unchanged with [REDACTED] in total estimated cost and [REDACTED] in maximum available award fee for a total CPAF of [REDACTED]
2. CLIN 02 (Base Period), total estimated cost is increased from [REDACTED] by [REDACTED] to [REDACTED]. Maximum available award fee is increased from [REDACTED] by [REDACTED] to [REDACTED]. The total for CLIN 02 is increased from [REDACTED] by [REDACTED] to a new total NTE CPAF amount of [REDACTED]
3. CLINs 03 through 07 (Options 1 through 5), total estimated cost is increased from [REDACTED] by [REDACTED] to [REDACTED]. Maximum available award fee is increased from [REDACTED] by [REDACTED] to [REDACTED]. The total for CLINs 03 through 07 is increased from [REDACTED] by [REDACTED] to a new total NTE CPAF amount of [REDACTED]

- C. The contractor shall furnish all labor, materials, and other ODCs as proposed in CSC Proposal Change Order No. 28. This change order consists of costs covering labor for the period of CY4 through CY10, direct materials, and other ODCs to support ESD/ESRS. All contractor submitted assumptions are as negotiated and agreed to via correspondence dated April 22, 2010.
- D. The requirements of ESD/ESRS are set forth in Attachment J-21, PWS ESD/ESRS and associated Technical Exhibits (Technical Exhibit 1, Performance Workload Data; Technical Exhibit 2, Performance Requirements; Technical Exhibit 3, DRDs; Technical Exhibit 4, Transition) which will be incorporated in a separate bilateral modification.
- E. Appendix A of the Contract's J-5 Award Fee Plan is hereby superseded by Attachment No. 2 to this modification to reflect the revised award fee pools resulting from the incorporation of the REAs set forth in Paragraphs A and B above.
- F. Conformed Contract PWS page 67 of 67 is replaced in its entirety with the revised PWS page 67 of 67 by Attachment No. 3 to this modification.

BLOCK 14 CONTINUED, DESCRIPTION OF AMENDMENT/MODIFICATION.

G. Contract Attachment J-8 Organizational Conflict of Interest (OCI) Plan is hereby superseded by Attachment No. 4 to this modification.

H. Contractor's Statement of Release

In consideration of the modification(s) agreed to herein as complete equitable adjustment, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal(s) for adjustment.

Contract Change Identification

Contractor Proposal Number

Modification No. 66

Undefinitized Change Order for preliminary design, transition and implementation of the Enterprise Service Desk (ESD) and Enterprise Service Ordering System (ESRS) as specified in NNX05AA01C Letter RFP #28 issued on April 15, 2009. Modification No. 66 set a not to exceed amount of [REDACTED] this modification (No. 84) definitizes Change Order #28 in full.

H. List of Attachments to this document:

ATTACHMENT NO 1 – Replacement Page 1, Contract Section B.1, 1 page

ATTACHMENT NO 2 – Replacement Page Appendix A to Contract J-5, Award Fee Plan, 1 page

ATTACHMENT NO 3 – Revised PWS page 67; 1 page

ATTACHMENT NO 4 - Organizational Conflict of Interest (OCI) Plan; 7 pages

I. Except as provided herein, all terms and conditions of the document referenced in Item 10A, as heretofore changed, remain unchanged and in full force and effect.

PART I - THE SCHEDULE
SECTION B, SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 SUPPLIES AND/OR SERVICES TO BE FURNISHED

(a) The Contractor shall provide the services in support of the NASA Shared Services Center (NSSC) as described in Section C of this contract and shall perform and/or deliver the following:

CLIN	Description	Reference	Schedule
01	Services in accordance with the PWS for Phase-in period	B.2, C.1	See F.2
02	Services in accordance with the PWS for Base period	B.2, C.1	See F.2
03	Services in accordance with the PWS for Option 1 period	B.2, C.1	See F.2
04	Services in accordance with the PWS for Option 2 period	B.2, C.1	See F.2
05	Services in accordance with the PWS for Option 3 period	B.2, C.1	See F.2
06	Services in accordance with the PWS for Option 4 period	B.2, C.1	See F.2
07	Services in accordance with the PWS for Option 5 period	B.2, C.1	See F.2

(End of Clause)

B.2 ESTIMATED COST AND AWARD FEE (NFS 1852.216-85)(SEP 1993)

(a) The estimated costs and award fees for each period of this contract are as follows:

Item No	Description	Estimated Cost	Max Available Award Fee	Total
CLIN 01	Phase-In	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 02	Base CY 1	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 2	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 3	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 4	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Base CY 5	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Total Base	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 03	Option 1 CY 6	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 04	Option 2 CY 7	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 05	Option 3 CY 8	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 06	Option 4 CY 9	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
CLIN 07	Option 5 CY 10	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Total Options	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
	Total Phase In, Base and Options	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
Note:	The periods of performance for periods 01-07 are included in contract clause F.2			

(End of Clause)

APPENDIX A

EVALUATION PERIODS AND MAXIMUM AVAILABLE AWARD FEE

Period	Description	Start Date	End Date	Available Max	Award Fee Earned
1	Phase-In	9/1/2005	2/28/2006	\$	\$
2	Base	3/1/2006	9/30/2006	\$	\$
3		10/1/2006	3/31/2007	\$	\$
4	Base	4/1/2007	9/30/2007	\$	\$
5		10/1/2007	3/31/2008	\$	\$
6	Base	4/1/2008	9/30/2008	\$	\$
7		10/1/2008	3/31/2009	\$	\$
8	Base	4/1/2009	9/30/2009	\$	\$
9		10/1/2009	3/31/2010	\$	TBD
10	Base	4/1/2010	9/30/2010	\$	TBD
11	Option 1	10/1/2010	3/31/2011	\$	TBD
12		4/1/2011	9/30/2011	\$	TBD
13	Option 2	10/1/2011	3/31/2012	\$	TBD
14		4/1/2012	9/30/2012	\$	TBD
15	Option 3	10/1/2012	3/31/2013	\$	TBD
16		4/1/2013	9/30/2013	\$	TBD
17	Option 4	10/1/2013	3/31/2014	\$	TBD
18		4/1/2014	9/30/2014	\$	TBD
19	Option 5	10/1/2015	3/31/2015	\$	TBD
20		4/1/2015	8/31/2015	\$	TBD
Total				\$	\$

- Track phase-out of legacy licenses upon receipt of a decision by NASA to discontinue a specific software license.

3.8.3 Enterprise Service Desk (ESD) – *(The SP shall perform all ESD services in accordance with Attachment J-21, PWS Enterprise Service Desk / Enterprise Service Request System, which will be incorporated with associated Technical Exhibits in a forthcoming modification.)*

3.8.4 Enterprise Service Request System (ESRS) - *(The SP shall perform all ESRS services in accordance with Attachment J-21, PWS Enterprise Service Desk / Enterprise Service Request System, which will be incorporated with associated Technical Exhibits in a forthcoming modification.)*

Organizational Conflict of Interest Avoidance Plan

B.1 Introduction

CSC PROPRIETARY DATA