

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ NO.	
000129		See Block 16C			
6. ISSUED BY		CODE		5. PROJECT NO. (If applicable)	
NASA Shared Services Center Bldg. 1111, C Road Stennis Space Center MS 39529-6000		NSSC			
		7. ADMINISTERED BY (If other than Item 6)		CODE	
		NASA Shared Services Center Bldg. 1111, C Road Stennis Space Center MS 39529-6000		NSSC	
8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.			
HF ENTERPRISE SERVICES, LLC 13600 EDS DR HERNDON VA 20171-3225		(x)			
		9B. DATED (SEE ITEM 11)			
		10A. MODIFICATION OF CONTRACT/ORDER NO.			
		NNX11AA01C			
		10B. DATED (SEE ITEM 13)			
		12/27/2010			
CODE		FACILITY CODE			
10305					

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.212-4 Contract Terms and Conditions - Commercial Items, (c) Changes
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

NASA - Agency Consolidated End-user Services (ACES)

Discontinue:

LaRC/D304

Extend:

Enhanced System Administration Services - HQ/CSSC

Payment Terms:

Net 30 days

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Joseph W. Lentine, Contract Manager		Bradd M. Diggs	
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	
(Signature of person authorized to sign)		02/06/13	
16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
(Signature of Contracting Officer)		2/6/13	

NSN 7540-01-152-9070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to incorporate the following:

1. **Discontinue** [REDACTED] – LaRC/D304: The purpose of this Infrastructure Upgrade Proposal (IUP) is to discontinue the [REDACTED] - [REDACTED] for LARC/D304; affected January 31, 2013.

In Mod 35, Version1.0 of [REDACTED] the Initial proposal was approved with a POP ending October 31, 2015. With the approval of this Modification, LaRC/D304 request that HPES discontinue the DSA support from Mod 35 as of January 31, 2013 with no costs were incurred after the January 2013 date.

2. **Extend** [REDACTED]: Enhanced System Administration Services – HQ/CSSC: The purpose of this Infrastructure Upgrade Proposal (IUP) is to provide [REDACTED] Enhanced System Administration Services at NASA Headquarters (HQ) for the Communication Support Service Center (CSSC) organization.
Version1.1 the Initial proposal with a modified SOW was approved under Mod 28.

Under Extend [REDACTED] provides the pricing to cover an extension of the proposed services through October 31, 2015.

B. SERVICES –

- HPES has reviewed the operational support requirements described in the IUP request *ACES FTE for CSSC SOW.DOC* and will provide a qualified support resource to deliver the requested dedicated services. NASA has approved the SOW to cover the extended period of performance.
- HPES changes SOW item for response times be changed from a response “Within 15 minutes during a standard eight (8) hour M-F work week,” to “Within 30 minutes during a standard eight (8) hour M-F work week,”

C. PRICING - Pricing for these services will be provided using the ACES Contract Attachment I-10: Schedule of Fully Burdened Labor Rates, for the applicable contract years (CY2, CY3, and CY4). The following Basis of Estimate (BOE) provides the Labor Categories, Rates, and Number of Hours required.

D. BILLING SCHEDULE – HPES has mapped the requirements and skill sets required by the NASA IUP request *ACES FTE for CSSC SOW.DOC*, to the Schedule I-10 Labor Category – [REDACTED], and built the proposed fixed monthly charge based on a not-to-exceed number of [REDACTED] hours per month as shown below.

Version 2.0 BOE

Year	Labor Category	Hourly Rate	Hours per Month	Total Price per Month	Total Price
CY2 (Dec. 1, 2012 – Oct. 31, 2013)	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
CY3 (Nov. 1, 2013 – Oct. 31, 2014)	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
CY4 (Nov 1, 2014 – Oct. 31, 2015)	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]
Total IUP 0027 Version 2.0 CY2 through CY4					[REDACTED]

HPES will provide the labor support on a Fixed Monthly Price basis.
In the Version 2.0 BOE, HPES will provide the labor support at the rates and monthly prices shown above, which adds a total of [REDACTED] to the IUP for the extended period of performance.

3. Attachment I-7, Summary of IUPs incorporated into this contract is replaced in its entirety as reflected on the attached document.

4. All other terms and conditions of this delivery order remain unchanged.

ATTACHMENT I-7
SUMMARY OF INFRASTRUCTURE UPGRADE PROPOSALS (IUP)

Proposal No. / ESD Request ID	Proposal Title	Date Approved	Negotiated Value	Incorporated by Mod No.
██████████	Microsoft Enterprise License Bridge	06/17/2011	██████████	004
██████████	Enhanced System Admin Services – HQ/ITCD	12/15/2011	██████████	018/ 095
██████████	Enhanced System Admin Services – HQ/ADMIN	12/15/2011	██████████	018/ 096
██████████ 005738	File Services Seat Support - GRC	12/29/2011	██████████	021/035
██████████ 005528	Dedicated System Admin Services- GRC/R	12/29/2011	██████████	021
██████████ 005230	Dedicated System Admin Services- GRC/D	12/29/2011	██████████	021
██████████ 005231	Dedicated System Admin Services – GRC/BLDG 3	12/29/2011	██████████	021
██████████ 005232	Dedicated System Admin Services- GRC/FT	12/29/2011	██████████	021
██████████ 005233	Dedicated System Admin Services - GRC/H	12/29/2011	██████████	021
██████████ 005235	Dedicated System Admin Services – GRC/BLDG 142	12/29/2011	██████████	021
██████████ 005962	Enhanced System Admin Services – HQ/SMD	01/10/2012	██████████	025/ 096
██████████ 007721	Purchase of ODIN Assets – JSC	01/25/2012	██████████	028
██████████ 009134	Enhanced System Admin Services – HQ/CSSC	01/25/2012	██████████	028/ 129
██████████ 009132	MIP Solution – NSSC	01/25/2012	██████████	028
██████████ 010935	Dedicated System Admin Services – SSC/GPO	02/03/2012	██████████	030

ATTACHMENT I-7
SUMMARY OF INFRASTRUCTURE UPGRADE PROPOSALS (IUP)

Proposal No. / ESD Request ID	Proposal Title	Date Approved	Negotiated Value	Incorporated by Mod No.
██████████ 012037	Dedicated Support Services - MSFC/XP	02/13/2012	██████████	032/ 122
██████████ 01239	Dedicated System Administration Services - MSFC/NEACC	02/13/2012	██████████	032
██████████ 013470	Enhanced System Administrator Services - HQ/COOP	02/13/2012	██████████	032/ 091
██████████ 14202	DSA Support – LaRC/COD	02/27/2012	██████████	035/088/ 128
██████████ 15448	DSA Support –LaRC/A1	02/24/2012	██████████	035/088
██████████ 14203	DSA Support – LaRC/D5	02/24/2012	██████████	035/ 088
██████████ 14204	DSA Support – LaRC/D322	02/24/2012	██████████	035/ 088
██████████ 14208	DSA Support – LaRC/AH	02/24/2012	██████████	035/ 088
██████████ 15195	DSA Support – LARC/C1	02/24/2012	██████████	035/ 088
██████████ 14227	DSA Support – LaRC/D214	02/24/2012	██████████	035/ 088
██████████ 16984	DSA Support – LaRC/E5-E6	02/24/2012	██████████	035/088/113
██████████ 14228	DSA Support – LaRC/E4	02/24/2012	██████████	035
██████████ 14223	DSA Support – LaRC/B2	02/24/2012	██████████	035
██████████ 14224	DSA Support – LaRC/C2	02/24/2012	██████████	035
██████████ 14210	DSA Support – LaRC/D304	02/24/2012	██████████	035/ 129
██████████ 12528	DSA Services – MSFC/Bldg 4200	02/24/2012	██████████	035
██████████ 15009	Dedicated Move Support Services at MSFC/AS21	02/24/2012	██████████	035/066/084/ 089/096/108
██████████ 5944	DSA Services– SSC/KACE	02/24/2012	██████████	035

ATTACHMENT I-7
SUMMARY OF INFRASTRUCTURE UPGRADE PROPOSALS (IUP)

Proposal No. / ESD Request ID	Proposal Title	Date Approved	Negotiated Value	Incorporated by Mod No.
[REDACTED] 14278	Move Support - HQ	02/24/2012	[REDACTED]	035/66/119
[REDACTED] 14370	DSA Support – LaRC/E3	02/24/2012	[REDACTED]	035
[REDACTED] 18338	Dedicated System Administration Services – ARC/A	03/12/2012	[REDACTED]	038
[REDACTED] 18336	Dedicated System Administration Services – ARC/JA	03/12/2012	[REDACTED]	038
[REDACTED] 18337	Dedicated System Administration Services – ARC/HR	03/12/2012	[REDACTED]	038
[REDACTED] 18837	Enhanced System Administration Services – HQ/Lenel	03/12/2012	[REDACTED]	038
[REDACTED] 17802	Google Pilot Support- HQ	03/01/2012	[REDACTED]	038
[REDACTED] 24140	Move Support – KSC/GSD&O, LX	03/16/2012	[REDACTED]	042
[REDACTED] 25797	ELVIS II Computer Seat Installation	03/21/2012	[REDACTED]	042/049/058/ 078
[REDACTED] 29944	JSC Software and Support Purchases	03/30/2012	[REDACTED]	045
[REDACTED] 28333	Enhanced System Administration Services – HQ/SW Librarian	03/30/2012	[REDACTED]	045/ 095

ATTACHMENT I-7
SUMMARY OF INFRASTRUCTURE UPGRADE PROPOSALS (IUP)

Proposal No. / ESD Request ID	Proposal Title	Date Approved	Negotiated Value	Incorporated by Mod No.
[REDACTED] 24602	Move Support II – KSC/GSD&O, LX	03/23/2012	[REDACTED]	045
[REDACTED] 35115	Dedicated Support Services – GRC/KACE	04/13/2012	[REDACTED]	049
[REDACTED] 36916	Enhanced System Administration Support – GSFC/JPSS	04/19/2012	[REDACTED]	051
[REDACTED] 23212	DFRC Purchase of ODIN Assets	04/24/2012	[REDACTED]	051
[REDACTED] 29162	Dedicated Support Services – NSSC/KACE	05/01/2012	[REDACTED]	053
[REDACTED] 42881	Move Support – GRC/GEISS IT	05/11/2012	[REDACTED]	057
[REDACTED] /46546	Dedicated System Support - DFRC/MI	05/21/2012	[REDACTED]	058
[REDACTED] 48923	ProofPoint Privacy Module Pilot – Phase I	05/30/2012	[REDACTED]	061
[REDACTED] /50377	Domain Controllers - JSC/MCC	6/01/2012	[REDACTED]	062
[REDACTED]	DAR Expedited Deployment – NSSC	7/24/2012	[REDACTED]	071
[REDACTED]	NSSC Early Tech Refresh	8/6/2012	[REDACTED]	074
[REDACTED]	JSC Software and Support Purchase	8/6/2012	[REDACTED]	074
[REDACTED]	GRC Equipment Usage- “Lights On”	8/24/2012	[REDACTED]	078

ATTACHMENT I-7
SUMMARY OF INFRASTRUCTURE UPGRADE PROPOSALS (IUP)

Proposal No. /ESD Request ID	Proposal Title	Date Approved	Negotiated Value	Incorporated by Mod No.
██████████	KSC WINS Server Support	09/27/2012	██████████	087
██████████	SSC Early Tech Refresh	10/03/2012	██████████	090
██████████	Elevated Privileges (EP) Provisioning Support – SSC	10/12/2012	██████████	093
██████████	LaRC Early Tech Refresh	10/12/2012	██████████	093
██████████	MSFC/Bldg. 4200-SEB	10/30/2012	██████████	095
██████████	Landsat Data Continuity Mission (LDCM) Support – GSFC	11/20/2012	██████████	102
██████████	Expedited DAR Encryption – GSFC	11/28/2012	██████████	105
██████████	Enhanced Support for DAR Installation and Activation – HQ	12/3/2012	██████████	108
██████████	MSFC Software Maintenance Purchase	12/20/2012	██████████	116
██████████	GSFC Early Tech Refresh - Additional	12/20/2012	██████████	116
██████████	JSC Move Support (Bldg 4S)	01/09/2013	██████████	120
██████████	GSFC Early Tech Refresh	01/10/2013	██████████	121
IUP-ACES-0079	KSC New Seat Installs- TOSC	01/17/2013	\$76,686.60	122/ 125

ATTACHMENT I-7
SUMMARY OF INFRASTRUCTURE UPGRADE PROPOSALS (IUP)

Proposal No. /ESD Request ID	Proposal Title	Date Approved	Negotiated Value	Incorporated by Mod No.
██████████	Early Tech Refresh IUP – GSFC (Singer)	01/30/2013	██████████	125
██████████	Dedicated Support – Air Force Contact Records- KSC	01/30/2013	██████████	125
██████████	Early Tech Refresh-LaRC (Jan. 2013)	01/30/2013	██████████	125
██████████	Early Mobility Upgrade- WFF (Stuchlik)	01/30/2013	██████████	125
██████████	Vidyo Plugin Support for NASA DMV Pilot	02/01/2013	██████████	126