

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE 1 OF 2 PAGES
2. AMENDMENT/MODIFICATION NO. <b>25</b>	3. EFFECTIVE DATE <b>Same as Bk. 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>N/A</b>	5. PROJECT NO. (If applicable)	
6. ISSUED BY <b>NASA Shared Services Center Procurement Office, Bldg. 5100 Stennis Space Center, MS 39529-6000 Attn: Mark Chadwick</b>		14. ADMINISTERED BY (If other than Item 6)		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  <b>COMPUTER SCIENCES CORPORATION Information Technology &amp; Science Solutions Division 7700 Hubble Drive Lanham Seabrook, MD 20706</b>		(4)	9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. <b>NNX05AA01C</b>	
			10B. DATED (SEE ITEM 13) <b>May 17, 2005</b>	
CODE	FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Not Applicable

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

14.	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>Contract Section I FAR Clause 52.243-2, "Changes-Cost Reimbursement," AUG 1987 w/Alt II, APR 1984</b>
	D. OTHER Specify type of modification and authority

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	<u>Negotiated Est. Cost</u>	<u>Potential Award Fee</u>	<u>Earned Award Fee</u>	<u>Total Contract Value</u>	<u>Total Funding Allotted</u>
Previous	\$	\$	\$	\$	\$
This Modification	\$	\$	\$	\$	\$
New Total	\$	\$	\$	\$	\$

**SEE CONTINUATION PAGE(S)**

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <b>JAN KELLETT Contract Administrator</b>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>MARK W. CHADWICK Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR  <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  BY <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED

BLOCK 14 CONTINUED, DESCRIPTION OF AMENDMENT/MODIFICATION.

The purpose of this modification is to enter into a supplemental agreement for an extension of the NSSC interim facility. Contract NNX05AA01C, as awarded and subsequently modified, required the Service Provider (SP) to provide an interim facility for the NASA Shared Services Center (NSSC) through March 31, 2007. As a result of this modification, the interim facility requirement is extended for a firm six-months through September 30, 2007. In addition, six one-month options are incorporated which may be unilaterally exercised on an as needed basis. The following contract changes apply:

- A. Contract Section B.2 (page 1 of contract), is replaced in its entirety with the replacement page attached to this modification. The total contract value reflected in B.2 (Phase-in, Base and Options) is increased from \$\_\_\_\_\_, by \$\_\_\_\_\_ to \$\_\_\_\_\_. A summary of total contract value is as follows:
1. CLIN 01 (Phase In) remains unchanged with \$\_\_\_\_\_ in total estimated cost and \$\_\_\_\_\_ in maximum available award fee for a total CPAF of \$\_\_\_\_\_.
  2. CLIN 02 (Base Period), total estimated cost is increased from \$\_\_\_\_\_, by \$\_\_\_\_\_, to \$\_\_\_\_\_. Maximum available award fee is increased from \$\_\_\_\_\_, by \$\_\_\_\_\_ to \$\_\_\_\_\_. The total for CLIN 02 is increased from \$\_\_\_\_\_, by \$\_\_\_\_\_ to a new total NTE CPAF amount of \$\_\_\_\_\_.
  3. CLINs 03 through 07 (Options 1 through 5), total estimated cost remains unchanged at \$\_\_\_\_\_ and maximum available award fee remains unchanged at \$\_\_\_\_\_ for a NTE CPAF of \$\_\_\_\_\_.
- B. In Contract Section F – Deliveries or Performance, Paragraph F.4 is added to page 8 of the contract to provide for six, one-month options for the NSSC interim facility. The Government may unilaterally exercise one or more option periods with a 15 day advance notice. Contract page 8 is replaced in its entirety with the replacement page 8 attached to this modification.
- C. In contract Attachment J-5, Appendix A, "Evaluation Periods and Maximum Available Award Fee," is replaced in its entirety with the replacement page attached to this modification. This replacement page also corrects errors in the Appendix A that was included in Modification No. 24.
- D. Page 1 of contract Attachment J-16 "Interim Facility Requirements," as revised by Modification No. 02, is hereby replaced in its entirety with the replacement page attached to this modification.
- E. List of Attachments to this document (contract replacement pages):
- |                                                                      |        |
|----------------------------------------------------------------------|--------|
| ATTACHMENT NO. 1 – B.2 replacement page (contract page 1).....       | 1 page |
| ATTACHMENT NO. 2 – Section F replacement page (contract page 8)..... | 1 page |
| ATTACHMENT NO. 3 – J-5 Appendix A replacement page (page 12).....    | 1 page |
| ATTACHMENT NO. 4 – J-16 replacement page.....                        | 1 page |
- Note: Vertical lines in right-hand margin of the replacement pages indicate area of change.
- F. Except as provided herein, all terms and conditions of the document referenced in Item 10A, as heretofore changed, remain unchanged and in full force and effect.

**PART I – THE SCHEDULE**

**SECTION B, SUPPLIES OR SERVICES AND PRICES/COSTS**

**B.1 SUPPLIES AND/OR SERVICES TO BE FURNISHED**

- (a) The Contractor shall provide the services in support of the NASA Shared Services Center (NSSC) as described in Section C of this contract and shall perform and/or deliver the following:

CLIN	Description	Reference	Schedule
01	Services in accordance with the PWS for Phase-in period	B.2, C.1	See F.2
02	Services in accordance with the PWS for Base period	B.2, C.1	See F.2
03	Services in accordance with the PWS for Option 1 period	B.2, C.1	See F.2
04	Services in accordance with the PWS for Option 2 period	B.2, C.1	See F.2
05	Services in accordance with the PWS for Option 3 period	B.2, C.1	See F.2
06	Services in accordance with the PWS for Option 4 period	B.2, C.1	See F.2
07	Services in accordance with the PWS for Option 5 period	B.2, C.1	See F.2

(End of Clause)

**B.2 ESTIMATED COST AND AWARD FEE (NFS 1852.216-85)(SEP 1993)**

- (a) The estimated costs and award fees for each period of this contract areas follows:

Item No.	Description	Estimated Cost	Maximum Available Award Fee	Total
CLIN 01	PHASE-IN			
CLIN 02	BASE PERIOD			
CLIN 03	OPTION 1			
CLIN 04	OPTION 2			
CLIN 05	OPTION 3			
CLIN 06	OPTION 4			
CLIN 07	OPTION 5			
TOTAL BASE + OPTIONS				
GRAND TOTAL (WITH PHASE-IN)				
Note:	The periods of performance for periods 01-07 are included in clause F.2 of this solicitation.			

(End of Clause)

(Note: In accordance with clause B.4 OPTION TO EXTEND THE TERM OF THE CONTRACT, options 1-5 above may be exercised only once, but the Government may exercise more than one option at a time, to be performed consecutively in accordance with schedule above.)

### F.3 PLACE OF PERFORMANCE

The Contractor shall perform the work under this contract at the NASA Shared Services Center, located at NASA Stennis Space Center, and at such other locations as may be approved in writing by the Contracting Officer.

### F.4 INTERIM FACILITY PERIOD OF PERFORMANCE

The interim facility requirement is contained in CLINs 01 and 02 only and the specific requirements are contained in contract Attachment J-16. The Government retains the right to unilaterally exercise the below option periods. Each option may be exercised only once, but the Government may exercise more than one option at a time, to be performed consecutively in accordance with the below schedule.

1. Base: September 1, 2005 through September 30, 2007
2. Option 1: If exercised, October 1, 2007 through October 31, 2007 at \$\_\_\_ which consists of \$\_\_\_ in cost and \$\_\_\_ in award fee.
3. Option 2: If exercised, November 1, 2007 through November 30, 2007 at \$\_\_\_ which consists of \$\_\_\_ in cost and \$\_\_\_ in award fee.
4. Option 3: If exercised, December 1, 2007 through December 31, 2007 at \$\_\_\_ which consists of \$\_\_\_ in cost and \$\_\_\_ in award fee.
5. Option 4: If exercised, January 1, 2008 through January 31, 2008 at \$\_\_\_ which consists of \$\_\_\_ in cost and \$\_\_\_ in award fee.
6. Option 5: If exercised, February 1, 2008 through February 29, 2008 at \$\_\_\_ which consists of \$\_\_\_ in cost and \$\_\_\_ in award fee.
7. Option 6: If exercised, March 1, 2008 through March 31, 2008 at \$\_\_\_ which consists of \$\_\_\_ in cost and \$\_\_\_ in award fee.

(End of Clause)

[END OF SECTION]

**APPENDIX A**

**EVALUATION PERIODS AND MAXIMUM AVAILABLE AWARD FEE**

<b>Period Number</b>	<b>Description</b>	<b>Start Date</b>	<b>End Date</b>	<b>Available Max</b>	<b>Award Fee Earned</b>
1	Phase-In	09/01/2005	02/28/2006		
2	Base	03/01/2006	09/30/2006		
3		10/01/2006	03/31/2007		\$TBD
4	Base	04/01/2007	09/30/2007		\$TBD
5		10/01/2007	03/31/2008		\$TBD
6	Base	04/01/2008	09/30/2008		\$TBD
7		10/01/2008	03/31/2009		\$TBD
8	Base	04/01/2009	09/30/2009		\$TBD
9		10/01/2009	03/31/2010		\$TBD
10	Base (Last Six Months)	04/01/2010	09/30/2010		\$TBD
11	Option 1	10/01/2010	03/31/2011		\$TBD
12		04/01/2011	09/30/2011		\$TBD
13	Option 2	10/01/2011	03/31/2012		\$TBD
14		04/01/2012	09/30/2012		\$TBD
15	Option 3	10/01/2012	03/31/2013		\$TBD
16		04/01/2013	09/30/2013		\$TBD
17	Option 4	10/01/2013	03/31/2014		\$TBD
18		04/01/2014	09/30/2014		\$TBD
19	Option 5	10/01/2014	03/31/2015		\$TBD
20		04/01/2015	08/31/2015		\$TBD
Total					

**Interim Facilities**

CSC will provide Interim Facility office space in Building 5100, Stennis Space Center, MS. The planned delivery of office space has been heavily impacted by Hurricane Katrina and by the protest delays, so we have shown the both our original space schedule and the revised schedule. Note that under the original proposal, we committed to provide 60,000 square feet at the time of operational start (October 1, 2005), and we are now providing 81,370 square feet within one week of the new operational start (March 1, 2006). Given the frequent changes to the Transition Schedules delaying many FM functions, CSC believes that space being made available on the revised schedule below will amply accommodate NSSC requirements.

<b>Date</b>	<b>Sq. Ft. Available Original Proposal</b>	<b>Sq. Ft. Available Change Proposal</b>
June 1, 2005	20,000	
July 1, 2005	45,000	
September 9, 2005		
October 1, 2005	60,000	26,408
November 1, 2005		26,408
December 1, 2005		39,341
January 1, 2006	65,000	43,683
February 1, 2006		49,980
March , 2006		90,339
April 1, 2006	75,000	90,339
May 1, 2006		90,339
June 1, 2006		93,683
July 1, 2006	85,000	93,683
October 1, 2006	100,000	93,683
January 1, 2007		93,683
February 1, 2007		93,683
March 1, 2007		93,683
April 1, 2007		93,683
May 1, 2007		93,683
June 1, 2007		93,683
July 1, 2007		93,683
August 1, 2007		93,683
September 1, 2007		93,683
October 1, 2007		93,683
November 1, 2007		93,683
December 1, 2007		93,683
January 1, 2008		93,683
February 1, 2008		93,683
March 1, 2008		93,683