



SATERN

System for Administration, Training, and Educational Resources for NASA

SATERN Project Plans

Date: 10/01/2008





Agenda

- Discussion of SATERN Upgrade Project
- Insights into Plateau v5.8
- On-going Questions Discussion



Plateau

- NASA currently on 5.5
 - Final Federal Government Agency on Version 5.5
- Plateau is on 5.8 SP4 (SP 5 to be released within a few weeks)
- Plateau “Blue Ridge” ~August 1, 2009



Timeline Contingencies include:

- e-authentication/Signle Sign-On
- Funding (e-Gov and ?)
- Resource Availability
 - Agency
 - Centers
 - NSSC



Resource Demands

■ Project Team

- PM, Deputy PM, Functional Lead, etc.
- Center Representatives/Sub-teams
- NSSC
- Agency Support
- Plateau Support
- General Physics



Current Customizations - Partial List

1. NASA Log-in Screen	*NASA has done numerous customizations to the out of the box product. This customization may be greatly reduced with a implementation of SSO and e-Authentication.
2. NASA Org ID Approval Screen	For Supervisors
3. NASA Schedule ID Approval Screen	
4. Learner Reports	
5. Learner Interface Profile Summary	
6. User Interface Profile Summary	
7. Learner Password Request-Learner Password Reset	
8. Certificate	
9. Supervisor Feed	
10. NF 1735 to SF 182	Ability to copy does not exist in 5.8 SF 182 Time out/Saving is still a problem in 5.8



Questions